














































































































































































































Civil West

Engineering Services, Inc.

Q^W<^ fO^feMA of, SMtflff^

Rogue Valley Office

10558 Hwy 62, Ste. D

Eagle Point, OR 97524

541-326-4828

Albany Office
945 Geary Street SE

Albany, OR 97321
541-223-5130

Coos Bay Office
486 'E' Street

Coos Bay, OR 97420
541-266-8601

Newport Office

609 SWHurbert Street

Newport, OR 97366

541-264-7040

ENGINEERING SCOPE OF SERVICES

Date: July 30, 2018 Work Order Number:

To: Mr. Rob Daykin, City Administrator - City of Dundee

From: Matt Wadtington/ Regional Manager - Civil West Engineering Services, Inc.

Will Templeton, Project Engineer - Civil West Engineering Services, Inc.

RE: City of Dundee: Storm Water Master Plan Update

Civil West Project Number: 1304-002

The purpose of this scope of services is to describe the proposed approach, costs, and schedule that Civil West will

follow to develop an update to the City of Dundee's most recent Storm Water Master Plan, which was prepared

byWestech Engineering in 2006.

Background Summary

The City of Dundee owns and operates a storm water system that includes a variety of stormwater facilities,

including ditches, culverts, catch basins, pipelines, manholes, outfalls, and swales. Together, these components

work to collect and convey stormwater safely through the community for treatment and to ultimate points of

discharge.

The City's current Storm Water Master Plan (SWMP) has been used to guide and direct the planning and

development efforts associated with the storm water system. The SWMP contains a list of Capital Improvement

Projects that were identified as priority improvements for the study period. Some of the projects have been

completed and some of the projects have not been completed. Since the City has completed some of these

projects, it is necessary to update the master plan so that budget planning, design, and construction of storm

improvements can be staged and phased in an informed way that responds to the needs of the community.

The City recently adopted the Portland Bureau of Environmental Services (BES) standards for stormwater quality

facilities. This proposed update will integrate Portland BES stormwater quality facility standards into the SWMP. In

addition to integration of the new standards, a discussion on treatment techniques, green and mechanical

treatment options specifically (including construction and maintenance cost comparisons), will be developed for

the SWMP.
I

Of particular concern to the City is the development of the Riverside District, 360-acres of mostly undeveloped

land within the City boundaries. One of the functions of this upgrade to the SWMP is to guide the development of

the Riverside District with respect to the use of low impact development and natural stormwater management

systems to filter stormwater on-site as much as feasible.
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City of Dundee - Storm Water Master Plan Update - Engineering Scope of Services

Goal for the Project

The goal for this project is to complete an update to the City's stormwater master plan. This master plan update

will identify existing stormwater problems in the City, forming the basis for a stormwater CIP, and it will guide the

planning and budgeting process of the storm water utility in the City for the current planning period.

Part A: Scope of Work

The following scope of work describes the tasks, activities/ and work that will take place to complete the master

plan. Each task will be assigned a certain number of engineering hours for completion. The description of each

task below is a summary of the estimated process, steps, and procedures that will be required for completion of

the work. While there may be many subtasks included within these major task areas, only the major tasks are

discussed below.

City-Wide Stormwater Master Plan Update - Scope of Services

1. Task 1 - Project Management and Administrative Services - This task includes administrative and project

management efforts related to the management of this project. This shall include processing of

paperwork and correspondence between Civil West and the City, coordination on financial matters,

directing resources internally, and meeting with staff on routine issues.

2. Task 2 - Data Acquisition and Project Kickoff- Under this task/ we will meet with City staff to obtain

existing documentation, maps, files, drawings, and other information related to the existing stormwater

infrastructure to assist us in the preparation of the update to the SWMP. The kickoff meeting will also

allow an opportunity to double-check our list of specific areas of concern and areas for which we should

provide special attention or focus.

3. Task 3 - Field Work - Under this task, our engineers will spend time in the field to collect detailed

information on stormwater system components, surface conditions, and other data that is to be used to

complete the master plan. Field work will include visual assessment of existing culverts, pipe

measurements, ditch and flow line identification, and other stormwater facilities.

4. Task 4 - Stormwater System Mapping - Under this task, we will utilize the City's existing mapping and

data, in addition to the data we collect during the kickoff meeting and field work,-to prepare detailed

maps of the City's stormwater infrastructure. This will include the location of inlets, catch basins, ditches,

culverts, manholes, outfalls, and other stormwater facilities. We will also utilize the City's topographic

maps to address stormwater management needs for undeveloped areas, and discuss the future expansion

of the system. Hard copies and a digital copy (autocad and pdf) of the updated map will be provided to
the City upon completion.

5. Task 5 - Preparation of Stormwater Master Plan Update - Under this task we will prepare an update to

the SWMP with the following sections:

a. Executive Summary - Summarize the report, recommendations, and budget estimates.

b. Introduction -Add reference to Riverside District.

c. Study Area and Planning Consideration - Add section on Riverside District.
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City of Dundee - Storm Water Master Plan Update - Engineering Scope of Services

d. Description of the Existing System - Describe the existing stormwater facilities and operation,

existing deficiencies and concerns, and known issues related to stormwater throughout the City.

Integrate the Riverside District into the system description.

e. Hydrologic/Hydraulic Analysis - Describe methods used to hydrologic and hydraulic analysis and

modeling of City systems. Integrate approaches from the Portland BES stormwater quality

standards into section. Remove reference to the Rational Method and reinforce Santa Barbara

Urban Hydrograph method as preferred method for stormwater runoff volume calculations.

Update hydrologic and hydraulic modeling of the existing system to reflect upgrades that have
taken place since 2006. Integrate the Riverside District into the hydrologic and hydraulic model.

Properties outside of the current City limits will not be considered, other than to model the flow

into the City from these areas. Model data will be delivered to the City for future use.

f. Storm System Evaluation and Recommendations - Provide detailed modeling results for existing

system. Create a list of Capital Improvement Projects to address the deficiencies identified in the

description of the system. Discuss improvement alternatives for the projects on the CIP list. Also,

describe possible approaches for storm water management in areas with no existing stormwater

infrastructure, which may warrant the expansion of the system. Rank the projects on the CIP list

in order of importance and in a strategic sequence according to which projects could be

undertaken. Provide cost evaluations of each project to assist in budget planning efforts. Make

specific recommendations for improvements to culverts, pipelines, inlets, outfalls, ditches, and

other stormwater facilities.

g. Design Standards and Management Practices - Update section to be consistent with Portland

BES stormwater design standards. Provide review of all standard green and mechanical methods

of stormwater treatment and appropriate locations to use each of them throughout the existing

system.

6. Task 6 - Reimbursable - This task will cover direct reimbursable expenses anticipated for the project.

These include travel and per diem costs, reproduction and office expenses, and other reimbursable costs.

Part B: Project Fee Proposal

A summary of the proposed fee schedule is provided below:

Task No.

1
2

3

4

5
6

Task Description

R-oject Management and Admin

Data acquisition and R-oject Kickoff

Field Work

Stormw ater System Mapping

Reparation of Stormw ater Master Ran Update
Reimbursables

Proposed Total Fee

$4,050.00

$4,830.001
$7,860.00

$7,200.00

$45,540.00

$2,000.00

Total Proposed Project Budget $71,480.00

The above budget is considered as a not-to-exceed maximum for the scope of work described and will be billed on

a time and materials basis to a maximum. Civil West reserves the right to alter distribution of compensation

between individual phases of the work noted herein to be consistent with services actually rendered, but shall not

exceed the total estimated compensation amount unless approved in writing by owner. If budget funds go

unused, the City will realize the savings.
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City of Dundee - Storm Water Master Plan Update - Engineering Scope of Services

Part C: Project Schedule

The following schedule, while flexible, is provided as a preliminary schedule for the City to consider.

Proposed Schedule:

1. Authorization to begin work: mid-June 2018

2. Kick off meeting & site visits: July 2018

3. Field work completed: by mid-August 2018

4. Mapping: mid-September 2018

5. Development of Master Plan document: September - November 2018

6. Project Completion: December 2018

The schedule shown above is preliminary in nature and may vary depending on a number of issues. This schedule

can be modified to meet budgetary and scheduling constraints of the City and their other projects.

We are grateful for this opportunity to provide these services to the City of Dundee. We are prepared to begin

work on this important project as soon as we are authorized to do so. Please let me know if you have any

questions or if you wish to see any alterations to our proposed approach. If this proposed approach is acceptable,

please sign below and return a copy to our office for our records.

Sincerely,

Civil West Engineering Services, Inc.

MattWadlington, PE
Regional Manager

Authorized Representative Signature Accepting Scope of Services Date
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Matthew Boley, PE
Project Engineer

Years of Experience

10

Education

Bachelor of Science, Civil
Engineering, Hydraulics
and Hydrology Focus,
Texas A&M University

Registrations

Civil Engineer
Texas(#126270)
Oregon (#95382PE)

SUMMARY
Matthew brings extensive experience in the design of municipal infrastructure to the
Civil West team. With a heavy background in small to medium scale improvement

projects, he has the expertise necessary for roadway and drainage design, as
well as right of way acquisition and utility relocation. Matthew's education is
primarily hydraulics and hydrology related, making him a knowledgeable asset for

stormwater design. Matthew will utilize his experience to ensure a smooth, timely,
and cost effective project completion.

KEY EXPERTISE
• Stormwater Design

• Culvert/Bridge Design

• Hydraulics and Hydrology

Municipal Infrastructure

Utility Relocation

EPASWMM

RELEVANT WATER EXPERIENCE
Farmersville, Texas: S. Hamilton Street Reconstruction - est. $4,000,000. The City

of Farmersville, while experiencing population increases, wished to widen an existing

roadway to allow for larger traffic volume. Matthew designed the replacement of an

existing 24' wide asphalt roadway with a new 37' wide concrete roadway, complete

with lighting, sidewalks, curb and gutter, utility relocation, ROW acquisition, and culvert

design. Using EPA SWMM, Matthew was able to accurately model new stormwater

flows and the impacts they would have due to the new street reconstruction. The project

also included the crossing of a large creek utilizing large box culverts.

Josephine, Texas: Milton Street Culvert Replacement and Street Redesign - est.

$750,000. Due to poor design, an existing city street washed out during a heavy rain

event, causing traffic disruption for over a year. Matthew designed the replacement of

48" CMP culverts with 4'x6' box culverts with wingwalls, new asphalt street with a new

alignment, and sanitary sewer relocation, and ROW acquisition.

Farmersville, Texas: Asphalt Street Project Phase I & Phase II - est. $1,500,000.

Multiple streets in the City of Farmersville were failing due to lack of maintenance and
poor drainage design. Matthew designed the replacement of nearly 12,000 linear feet

of street replacement. The previous roadways utilized ditches, but Matthew was able

to change the elevations to allow for curb and gutter installation with a crown in the

roadway to allow for proper drainage to ensure a long lasting effective street.

Civil West

Engineering Sepvioes, Ino,
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Civil West

Engineering Services, Inc

South Coast Office

486 E Street

Coos Bay, OR 97420

Rogue Valley Office

830 O'Hare Parkway, Suite 102

Medford, OR 97501

Willamette Valley Office

200 Ferry St. SW

Albany, OR 97321

North Coast Office

609 SWHurbert Street
Newport, OR 97365

ENGINEERING SCOPE OF SERVICES

Date: Sept. 7', 2021

To: Rob Daykin; City of Dundee City Administrator
Greg Reid, PE: City of Dundee City Engineer

From: Matt Wadlington/ PE, Civil West Engineering Services/ Inc.

Marlin Gochnour, PE, President, Civil West Engineering Services, Inc.

RE: City of Dundee Stormwater Master Plan Update - Engineering Scope of Services Amendment Proposal

Civil West Project Number: 1304-002

Background Summary

Civil West Engineering Services is currently in the process of preparing a Stormwater Master Plan (SWMP) Update

for the City of Dundee. The SWMP Update includes updated cost estimates for previously identified and

uncompleted projects as well as cost estimates for newly identified projects. Additionally, the SWMP Update

provides guidance related to the integration of the Portland BEW stormwater quality facility standards into the

SWMP. In addition to integration of the new standards/ a discussion on treatment techniques/ green and

mechanical treatment options specifically (including construction and maintenance cost considerations), will be

included in the SWMP. The document also discusses potential stormwater management approaches for the

Riverside District/a 360-acres of mostly undeveloped land along the Willamette River within the City's Urban

Growth Boundary.

Since the project was authorized by the City/ additional work outside of the original scope of work has been

requested of the project team. This contract amendment is intended to cover some of the costs associated with

the completion of this additional work, as well as to define a schedule to finish the project. A description of the

additional work completed is provided below.

Part A: Additional Work Completed

Additional Task 1 - System Mapping Modifications-The preparation of the updated stormwater system map

has included several revisions due to additional information being provided though the plan preparation period/

including/ but not limited to/ the ODOT plans for Hwy 99W. The receipt of additional information and subsequent

map revisions require additional time to prepare the mapping. As the mapping is updated, we will also verify if

the revisions will have cascading impact on other portions of the planning effort already completed. The final

report will include current mapping and modeling to reflect the impacts of the ODOT improvements and recent

City infrastructure.

1
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City of Dundee Stormwater Master Plan Update - Engineering Scope of Services - Amendment 1

Additional Task 2 - Coordination with ODOT and Parametrix Regarding Highway 99W Stormwater - In January

2019, the project team was notified that the Oregon Department of Transportation was beginning design work on

improvements to Highway 99W through the City of Dundee and was interested in investigating potential

coordination ofstormwater management with City infrastructure. The project team provided significant support

to ODOT and its engineering consultant (Parametrix), including providing modeling results and revisions based on

model parameters and input from the ODOTteam to get the models to align. The project team also participated

in numerous conference calls to discuss the projects identified in this plan with Parametrix/ ODOT, and the City

Engineer.

Part B: Project Fee Proposal

A summary of the proposed additional requested budget is provided below:

Additional Task I............................................................................ $22,560

Additional Task 2............................................................................ $7,125

Subtotal:.............................................................. $29,685

Courtesy discount:...............................................-^0,000

Addendum Total.................................................. $19,685

This additional budget is partially associated with the cost of services we have already provided. These additional

funds will allow Civil West to complete this important planning effort for the City and is considered as a not-to-

exceed maximum and will be billed on a time and materials basis to a maximum.

Part C: Project Schedule

Civil West will commit to the following schedule, as discussed with the City Administrator and City Engineer to

facilitate an expedient conclusion to this project.

• Sept. 7th - Scope Amendment prepared and submitted to City.

• Sept 8th - City to review Scope Amendment and reply with comments and concerns.

• Sept 9th - Civil West to submit revised Scope Amendment (if necessary) for inclusion in City Council packet.

• Sept 10th - City Engineer will provide final and complete comments to Civil West.

• Sept 21st - Civil West will virtually attend City Council Meeting to address any questions or concerns the

Council may have regarding this Scope Amendment.

• Oct 19th - Civil West will resubmit SWMP Update document/ having addressed comments from City

Engineer.

• Nov 2nd- City Engineer will respond to Civil West with confirmation that comments provided on

September 10th were addressed, or City Engineer will identify any comments which were not addressed.

» Nov 9th -Civil West will submit final SWMP Update to City.
• Nov 16th - Civil West will present final SWMP Update to the City Council.

The above schedule has been prepared and included in this amendment to establish a hard completion date for

this project. This project originally commenced in the summer of 2018, and we are now in entering the fall of

2021 which is significantly past the preliminary schedule end date provided in the original scope of work. Civil
West, over the past several years/ has in good faith integrated many of the additional requests received even

without an amendment to the original scope of work. At this time however/ it is appropriate to formalize this

agreement of cost and schedule prior to completion of the work.

-114-



City of Dundee Stormwater Master Plan Update - Engineering Scope of Services - Amendment 1

Part D: Pj-oject Team

The technical engineering efforts to complete the SWMP Update will be handled by Matthew Boley (resume

attached). He has over ten years ofstormwater planning experience and has already reviewed and addressed

many of the prior comments received from Greg Reid.

Matt Wadlington and Martin Gochnour will review the final document prior to resubmittal to the City.

Please let me know if you have any questions/ or if you wish to see any alterations to our proposed approach. If

these proposed contract modifications are acceptable/ please sign below and return a copy to our office for our

records.

Sincerely,

Civil West Engineering Services, Inc.

Marlift Gochnour, PE
President

Authorized Representative Signature Accepting Scope of Services Date
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AGENDA REPORT

To: Mayor Russ and City Council

From: Rob Daykin, City Administrator

Date: September 7, 2021

Re: Hydrant Water Bill Appeal

As allowed by City policy, Peter Jivanjee arranged in July of 2020 to receive city water through a
hydrant meter for landscaping installed with the development at 9660 Fox Farm Road.1 We were
informed that this would be required to ensure that the investment in the new landscaping is protected
until such time the permanent water supply for irrigation is established.2 The water use for summer of

2020 was as follows:

Month Cubic Feet _Charges
August 2020 17,760 $ 940.90
September 2020 27,760 $1,436.90
October 2020 16,890 $ 897.74

The amount of water use escalated dramatically for 2021, see attached report of charges, payments,

and water use. I understood there were some problems with leaks in the temporary piping system from
the hydrant meter to the irrigation system. Attached is a copy of the rate schedule that was and

remains in effect since August 2020.

Saj Jivanjee is requesting an adjustment in the billed amounts from the City Council. Mr. Jivanjee
will attend the September 21 meeting to address his request with Coimcil.

Recommendation: Following consideration of the request for a reduction in water fees. Council

motion to approve (or deny) a reduction in the amount of_ for account no. 100100

- Hydrant Meter 2 billed to All 4U Construction, LLC.

1 The subject property has a rural water meter connection (account no. 47010.1), however, the rules for use of a mral meter
expressly prohibits u-rigation. The hydrant meter policy does not dictate the use of the water but is based on the City's
ability to have water for sale.
2 Water reuse from the on-site wastewater treatment facility.
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CITY6
DUNDEE
OmfM

HYDRANT METER AGREEMENT

-J^l^Date f| * I o*A--' _ . _ . t-..
Applicant ' ^\\ij{) C^^TQ^ Lit / l^^ftT 3^
Mailing Address j^U~0 J^£ CW %L^f ^ .(€<?(. ^IfJ^ Q^ <H ( ^ t/
Phone Number 5G»3>" &5S" •"65fi1_ _ Tax ID or SSIM:

Estimated Durati^?**" 4o d^AA/S _ Quantity of Water Requested (Est): ^QO <f(^{

The above applicant hereby requests tjie City of Dundee to set a hydrant meter at the following location
^ (9(9 ft ik/^ Fby* ^ww* ^^ « _ for temporary water service pursuant to the
following conditions:

FEES: Payment of $340.00 is due at the time of application.

This fee includes the $90.00 non-refundable account set up fee and the $250>00 refundable meter deposit. The fee
covers the installation and removal of the meter (by the City) and account set up. In addition, the applicant will pay
a monthly meter rental fee of $60.00 for each calendar month or part of; and a consumption charge of $3,625 per
100 cubic feet (748 gallons). The meter will be read monthly and an invoice will be mailed which will include the
monthly meter rental fee and consumption charge. Payment will be due on the 20 of each month.

Applicant must notify the City and verify the date of the final read to avoid continuing charges. The meter deposit
will be refunded less any unpaid balance on the account or deduction for damage to the meter and/or hydrant.
The hydrant water agreement may be terminated by the City Administrator at any time.

LOGATION OF METER:

The location of the meter will be determined by the City of Dundee Public Works Department. The Public Works
Superintendent will verify that there are appropriate backflow prevention measures in place.

LIABILITIES:

The applicant assumes FULL RESPONSIBILITY for any and all damage to the hydrant meter and/or the City of

•Dundee's water distribution system caused by the abuse, vandalism, neglect, or misuse of the hydrant meter.
Costs associated with damage, which exceed the amount of the deposit, will be billed to the applicant by the City
and could result in the denial of future use of a hydrant meter. The applicant should secure the hydrant meter
nightly for protection.

Applicant Signature,

FOR OFFICE USE ONLY:

Status of Request ^ Approved D Denied City Administrator Signature

Beginning Meter Read I O'"l OL/L^ _ Ending Meter Read,

^

Meter ID Installation Date ___ _ Removal Date

Phone 503,538.3922 * Fax 503.538.1958
620 SW Fifth Street * PO Box 220 * Dundee, Oregon 97115

E-mail: DundeeCity3@comcast.net
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Exhibit A
Resolution No. 2020-04

City of Dundee
Water Rate Schedule

Effective August 1,2020

Water Base Charge per meter: Meter Size

5/8" x 3/4"
3/4"
1"

1.5"
2"

3"

Monthly Charge

$21.54
26.28

30.16
53.85
88.31

183.09

Water Consumption Charge: First 550 cubic feet - included in water base charge.
551 cubic feet to 1,375 cubic feet - $.032 per cubic foot.
1,376 cubic feet to 2,750 cubic feet - $.0416 per cubic foot.
Over 2,750 cubic feet - $.0512 per cubic foot.

Rural Customer Rates: Water sold to customers located outside the city limits shall be
1.2 times the monthly base charge for the first 550 cubic feet.
Consumption charges in excess of 550 cubic feet shall be the
following: 551 cubic feet to 1,375 cubic feet - $.0640 per cubic

foot 1,376 cubic feet to 2,750 cubic feet - $.0832 per cubic foot
Over 2,750 cubic feet - $.0614 per cubic foot.

Hydrant Water Sales: Metered:

Non-refundable Account Set Up Fee: $90.00
Meter Charge per Month or Part of a Month: $60.00
Consumption Charge: $4.96 per 1 00 cubic feet
Refundable Meter Deposit: $250.00

Daily Non-metered:

Per load* $40.00

*1 load = 1,500 gallons or any part of 1,500 gallons.
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Melissa Lemen

From: Melody Osborne
Sent: Wednesday, September 15, 2021 1:06 PM
To: Melissa Lemen

Subject: FW: Request to reduce Water Bill and Meeting with City of Dundee council

From: Saj Jivanjee <saj@jcaoregon.com>

Sent: Wednesday, September 15, 2021 1:05 PM
To: Rob Daykin <Rob.Daykin@dundeecity.org>; Melody Osborne <Melody.0sborne@dundeecity.org>
Subject: Request to reduce Water Bill and Meeting with City of Dundee council

Rob and Melody,
I am requesting the council to reduce the outstanding FOX Farm water bill for the following reasons.
1. We had a water leak during construction that we were not aware of until we received the water bill.

2. We have cooperated to install fire hydrants on our property for the benefit of the surrounding structure.
3. We had to drain our water reservoir to install a new dry fire hydrant as requested by TVFD, which serves the City of
Dundee and surrounding area.

4. We have improved our 1500 linear frontage by landscaping and removed the eyesore billboards. This provides a great
gateway to the City of Dundee with all the improvement downtown. This land was a wasteland for 35 years.
5. We improved the intersection of 99W and FOX Farm rd.
6. We are investing well over $15,000,000 in building a new resort with a club house, cottages and RV space and wine
tasting room, event space, and potential retail space which has its own sewer and irrigation pond.

7.1 own Light Industrial Land and commercial land on 9th and Alder.

8.1 agreed to a development agreement with the adjourning property to meet City of Dundee development standards.
9.1 will be submitting the new light industrial project at 9th and Alder.
10. Our visitors at the resort will increase business in the City of Dundee.

Overall there will be business benefits to the City of Dundee and surrounding area.

I will be attending the next council meeting and further present my information. If you have any additional questions I
will be willing to provide the council members with answers.

Saj

Saj Jivanjee
Jivanjee Group of Companies

M.Arch, AIA/ M.U.P, NCARB

Architecture I Real Estate Development I Multi-Family Housing I Winery I Vineyard

phone: 503.970.0326

saj@jcaoregon.com

saj@archervineyard.com

Partin & Hill Architects/ LLC
209 Lincoln Street
Hiilsboro, OR 97124
503.640.1216

1
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