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Technical Memorandum 

Date: June 8, 2020 

To: Rob Daykin, City Manager 
City of Dundee 

From: Lael Alderman, PE, Principal Engineer 
Andy Szatkowski, PE, Senior Engineer 
Jessica Cawley, PE 

Re: City of Dundee -- Water Treatment Plant Conceptual Siting 

Section 1, Introduction 

The City of Dundee (City) contracted Murraysmith to develop a conceptual plan for increasing the 
City’s drinking water supply through construction of a new water treatment plant. The conceptual 
plan is based on adding an initial firm capacity of 1.0 million gallons per day (MGD) of drinking 
water supply, with the facilities expandable to 2 MGD at build out. The analysis included the 
following items: 

• Status and possible relocation of the City’s current water right on the Willamette River  

• Locations for a river intake structure  

• Siting of a new water treatment plant (WTP)  

• Evaluation of water treatment options  

• Conceptual project costs 

• Preliminary project timeline 

Project cost estimates developed in this report are provided as the sum of construction costs, 
project engineering and construction management costs, and project administration and 
permitting costs. Construction cost estimates have been developed to be consistent with 

Association for the Advancement of Cost Engineering (AACE International) Class 4 standards with 
an expected accuracy range of +50% to -30% and include a 30 percent contingency based on a 
level of project definition for a conceptual study. Contingencies are based upon construction 
complexities, as well as potential risks associated with material costs and relative unknowns in 
excavation or state of existing infrastructure. Project and construction cost estimates are 
referenced to the Engineering (ENR) Construction Cost Index for Seattle, Washington at 12,145.67 
(May 2020). 
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Section 2, Background 
 
The City currently obtains its drinking water from several groundwater wells distributed 
throughout its water service area. The firm capacity of the City’s existing groundwater well system 
is lowest in the winter when a total firm source capacity of 527 gpm is available. Based on data 
compiled for and presented in the Dundee Future Water Use Evaluation completed by 
Murraysmith, in 2014, the City served 3,335 customers and observed a maximum day demand 
(MDD) of 0.64 MGD. Anticipated growth within the City’s water service area, and, in particular, 
within the new Riverside District east of Highway 99W, is anticipated, by 2035, to increase 
demands to 6,172 customers, and MDD is projected to increase to 1.27 MGD. The City will need 
to develop a secondary drinking water supply source to meet anticipated demands. 
 
The City currently holds a water right on the Willamette River which may be used to develop a 
secondary or primary drinking water supply source. The water right’s point of diversion (POD) is 
located within City limits, on the west bank of the Willamette River and east of Ash Island. 
Additionally, the POD is located approximately 3,000 feet downstream of the City’s existing 
wastewater treatment plant (WWTP) outfall to the Willamette River. Figure 1 provides area 
mapping showing the relationship of the City’s current POD location relative to current City limits 
and its existing WWTP outfall to the Willamette River. The POD’s placement within a side channel 
of the Willamette River, where lower flows may persist during summer months, has the potential 
to raise water quality concerns year-round as related to increased stagnation, higher 
temperatures, and increased siltation in the raw water surface water supply source. 
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Section 3, Status of Current Water Right 

The City’s existing water right is located on the Willamette River, at approximate river mile (RM) 
51.5 on the west side of Ash Island. The water right’s authorized point of diversion (POD) is 50 
feet north and 770 feet east from the SW corner of Section 30, Township 3 South, Range 2 West. 
The City’s water right is issued under Permit S-44462. 

At the request of Murraysmith, GSI Water Solutions, Inc. (GSI) reviewed Permit S-44462 and 
evaluated multiple use opportunities associated with the permit, including the potential for 
relocating the right’s point of diversion upstream from its current location. The water right under 
Permit S-44462 is in good standing, with the City in compliance with all conditions associated with 
the permit. 

The City’s Permit S-44462 authorizes the use of up to 4.0 cubic feet per second (cfs), approximately 
2.58 MGD, from the Willamette River for municipal uses. The priority date for the permit is July 
24, 1979. The completion date for the permit was originally October 1, 1981 and has been 
extended several times. The permit did not include any conditions on the use of water when it was 
issued in 1979.  

3.1 Limited Access to Water Right 

The City has been granted multiple time period extension requests by Oregon Water Resources 
Department (OWRD), the jurisdictional agency responsible for establishing, amending, and 
maintaining water rights within the state. In October 2009, the completion date for the water 
right was extended by OWRD to October 1, 2025 following application by the City. The 2009 
permit extension final order precluded the diversion of water under Permit S-44462 until the 
City submitted a Water Conservation and Management Plan (WCMP) to OWRD. A copy of Permit 
S-44462 is provided as Attachment 1a. Extension of time orders and the 2009 final order 
approving the WCMP are in Attachment 1b. 

3.1.1 Current allocation based on usage 

 In November 2012, OWRD approved the City’s WMCP and authorized “access” to up to 1.55 cfs 
(1 MGD) based on the projections of future water needs. To access the full 4.0 cfs of the City’s 
water right, demand for additional water would need to be demonstrated.  

3.1.2 Fish protection 

The 2009 permit extension of time also includes “fish persistence” conditions, which protect flows 
in the Willamette River for the benefit of fish listed under the federal and state Endangered 
Species Acts (ESA).  The fish protection target flows vary throughout the year and are measured 
at USGS Gage #14191000 in Salem. When the fish persistence target flows are not met (based on 
a rolling 7-day average), access to water under the permit would be reduced in proportion to the 
percent by which the target flow is missed. For example, if the target flow is missed by 10 percent, 
then access to water under the permit would be reduced 10 percent. The reduction in access to 
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water under the permit will not, however, exceed 20 percent. The minimum fish flow needs on 
the Willamette River, as based on the 2009 extension of time for Permit S-44462, are provided in 
Table 1. 

Table 1 
Minimum Fish Flow Needs on the Willamette River (2009 Permit) 

Month Cubic Feet per Second 

July 1 – October 31 5,630 

November 1 – March 31 6,000 

April 1 – April 15 15,000 

April 16 – April 30 17,000 

May 1 – May 31 15,000 

June 1 – 15 12,600 

June 16 – 30 8,500 
  Note: Measured at USGS Gage #1419100 Salem, Oregon 

3.2 Relocation of Point of Diversion to Upstream Location 

The existing POD is located in a side channel of the Willamette River, situated within City limits 
between the west bank of the river and Ash Island to the east. Relocation of the POD into the main 
channel of the river is likely to reduce the potential risks for consistent raw water supply that can 
typically be encountered in side channels, including lower water quality and reduced seasonal 
summer flows. The City may realize several benefits from relocating the POD upstream of its 
current location; in particular, if moved upstream of Ash Island, the POD would be out of the 
potential influence of the City’s existing WWTP outfall.  

An investigation of potential barriers to moving the POD upstream of its current location was 
conducted as part of this reporting. OWRD’s online water rights database provided information 
on instream water rights for the Willamette River from the authorized POD of Permit S-44462 to 
approximately 24 river miles upstream, near the confluence of Mill Creek in Salem. There is only 
one in-stream water right in this reach (Certificate 80619), which authorizes the instream use of 
0.08 cfs from June 19 to October 31 in the Willamette River from Windsor Island (Willamette 
Mission State Park) to Willamette Falls. OWRD’s online Water Availability Reporting System 
indicates that at least 991 cfs of water is available for new appropriations year-round in the 
Willamette River in this reach; simply put, there is at least 991 cfs above the current demands 
from all existing established water rights. Since flows in the Willamette River are sufficient to meet 
the one existing instream water right and all other existing water rights, OWRD would likely find 
that the City’s request to move the point of diversion upstream would not cause injury to any 
adjacent water rights.  

To “injure” a water right means to prevent it from receiving the water to which it is fully entitled 
under its permit.  For example, moving a POD upstream has the potential to impact the flows for 
those existing water users now located downstream from the relocated POD.  This relocation 
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would result in injury if moving the POD will reduce the amount of water available to meet flows 
protected by the instream water right and, therefore, limit the downstream user’s available water 
rights. OWRD will consider both instream and “out-of-stream” water rights located between the 
currently authorized and proposed POD when making determinations on allowable relocations of 
PODs.   

In the City’s case, moving the authorized POD upstream is not expected to cause injury to existing 
water rights. Consequently, OWRD would likely approve a Permit Amendment application moving 
the authorized POD for Permit S-44462 upstream of its current location.  OWRD does not have 
extensive history of moving PODs long distances upstream. Accordingly, if the City intended to 
move the POD a significant distance upstream, it should communicate with OWRD staff in advance 
of considering such a permit amendment to ensure the agency did not have any concerns about 
the proposed change.  However, with regards to the City’s anticipated plans for moving its POD 
within one mile upstream of its current location, there are no apparent issues with this relatively 
minor relocation. 

3.3 Amending Current Water Right Location 

Relocating the City’s current water right location requires submittal of a permit amendment 
application to OWRD. The permit amendment application would need to include a map and a land 
use information form. The land use form must be signed by the government entity with jurisdiction 
over the proposed POD location and must show that the proposed use is consistent with that 
jurisdiction’s comprehensive plan. Following a completeness review of the application, OWRD will 
publish a public notice regarding the proposed permit amendment and initiate a 30-day public 
comment period. OWRD will consider any public comments as part of its review of the application. 
Additionally, Oregon Department of Fish and Wildlife (ODFW) will review the application and 
would be expected to require a fish screen at the proposed POD that meets current screening 
standards.  

3.3.1  Process and timeline for amending current water right 

The City may expect a processing period of 12-18 months between submitting the application and 
OWRD issuing a Final Order. Table 2 shows the anticipated timeline for amending the City’s current 
water right, assuming work is initiated in the first quarter (Q1) of a given calendar year. 
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Table 2 
Amending Current Water Right Timeline 

Description 
Year 1 Year 2 

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 

Submission of application         
Processing Period         
Final Order         

 

The permit amendment process has a five-page checklist. The checklist and estimated permit 
fees are included as Attachments 2a and 2b, respectively, to this memo. Required in the process 
are the following items: 

▪ Permit number(s) and number of permits to be amended  
 

▪ Permit Amendment Application Map, including but not limited to: 
o Tax lots 
o Major rivers, creeks, lakes, reservoirs, roads, and railroads 
o Major water delivery system from the point of diversion (i.e., pipelines) 
o Existing and proposed place of use 
o Existing points of diversion or wells with distance and bearing or coordinates from 

a recognized survey corner 
o Proposed location of new point of diversion 

 
▪ Request for assignment form and statutory fee 

 
▪ Oregon Water Resources Department’s Land Use Information Form from each local land 

use authority in which water is to be diverted conveyed, and/or used 
 

▪ Geologist report for a change from a surface water point of diversion to a ground water 
point of appropriation (well), if the proposed well is more than 500 feet from the surface 
water source and more than 1,000 feet upstream or downstream from the point of 
diversion.  

3.3.2  Cost estimate for amending current water right 

The permit application fees include a base application fee and then fees based on the number of 
proposed cubic feet per second to be diverted, the number of proposed uses for the appropriated 
water, and the number of proposed surface water points of diversion. For the full water right 
allocation of 4.0 cfs, the total estimated cost of the permit application is $2,850 to be submitted 
with the permit application. Table 3 provides an anticipated breakdown of the permit application 
fee for the City to amend its current water right. 
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Table 3 
Cost Estimate for Amending Current Water Right 

Description Fee 

Base Application Fee $930 

Project Specific Fees (4.0 cfs, 1 point of diversion) $1,460 

Permit Recording Fee $520 

Total $2,910 

 

3.4 Point of Diversion Relocation Alternatives  

Alternatives for relocation of the City’s current water right were considered in three locations. The 
sites selected as alternatives are shown in Figure 1 and labeled Sites A, B and C. Potential siting 
alternatives were selected within approximately 1¼-mile from the existing POD location and along 
the western bank of the Willamette River. Sites A, B and C are in the main channel of the 
Willamette River, as opposed to remaining in the side channel west of Ash Island as the current 
POD does. It is assumed the main channel will have a more reliable base water flow and the same 
or better water quality than the side channel. Site locations were selected based on factors such 
as site access and required raw water pipeline length, as discussed in further detail later in this 
reporting under WTP Site Location Alternatives. 

POD relocation alternatives, relative to the location of the City’s existing POD, may be summarized 
as follows: 

• Site A: Located upstream within the main channel of the Willamette River, at the river’s 
confluence with Hess Creek 
 

• Site B: Located upstream within the main channel of the Willamette River, south and 
clear of Ash Island’s side channel 
 

• Site C: Located downstream within the main channel of the Willamette River, near the 
confluence of Chehalem Creek, north and clear of Ash Island’s side channel 
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3.5 Conveying Permit S-44462 to a Regional Partner 

A final alternative available to the City is conveying Permit S-44462 to a potential regional partner. 
This would include assigning the permit to change the holder of the water right and completing a 
permit amendment to change the authorized POD.   

3.5.1  Request for Assignment 

To change the holder of Permit S-44462, the City would need to submit a Request for Assignment 
to OWRD. Note that OWRD will only assign a municipal use permit to a municipal corporation, 
such as the Yamhill Regional Water Association or to an incorporated city. The Request for 
Assignment requires a notarized signature from the entity conveying the permit and takes 2 weeks 
to 2 months for OWRD to process. 

3.3.2  Permit Amendment for Permit S-44462 

To divert water under the City’s current permit at a regional partner’s point of diversion, a Permit 
Amendment application would need to be submitted to OWRD. The authorized place of use in the 
permit would likely need to remain unchanged, which, in this instance, would be within Dundee’s 
water service area. Note OWRD only allows a Permit Amendment to change a municipal use 
permit’s authorized place of use if the proposed place of use is contiguous to the authorized place 
of use. A municipality can, however, serve water for municipal purposes outside of the authorized 
place of use, so long as it does not interfere with or impair prior vested rights. Therefore, water 
could potentially be used within the regional partner’s place of use under the permit, even though 
the “authorized” place of use only covered the City of Dundee service area.  Over time, steps can 
be taken based on the regional water provider’s use of the water under Permit S-44462 to perfect 
the water right and receive a water right certificate.  

The Permit Amendment application would need to include all the required elements and undergo 
a similar review process as described in Amending Current Water Right Location above, including 
a 30-day period for public comments. ODFW will review the application and would be expected to 
require a fish screen at any additional proposed PODs included in an application. Again, GSI expects 
a processing period of 12-18 months between submitting the application and OWRD issuing a Final 
Order. 
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Section 4, Raw Water Intake 

Associated with the potential relocation of the City’s POD is the construction of a new raw water 
intake from the Willamette River. A raw water intake would serve as the source for a new raw 
water pump station. The pump station would convey the raw water flows from the raw water 
intake to a new WTP. This study evaluated two options for a raw water intake: an intake screen in 
the river and a Ranney Collector situated along the bank of the river.  

The intake screen would be located within the channel of the Willamette River and would 
withdraw water directly from the river through screens that comply with current fish protection 
criteria. The screens would be outfitted with an automated cleaning system to keep the screen 
free of debris. Construction of the river intake would require permitting for in-water work. 
Maintenance of the intake will require annual inspection of the screens with divers.  

The conceptual design for the raw water intake provides for two inlet screens, each with a 1.0 
MGD capacity, to provide for a total raw water intake capacity of 2 MGD. Installing a raw water 
intake with a total capacity of 2 MGD in the initial construction eliminates the need to undergo 
the extended and expensive permitting process when the associated WTP facilities are expanded 
to 2 MGD at build-out.  

4.1 Permitting Requirements 

The final location and the configuration of the intake are not yet known, but it is assumed there 
will be a permanent impact  below the ordinary high water (OHW) of the Willamette River. The 
predominant regulatory agencies for constructing the water intake structure in the City of Dundee 
Water along the Willamette River include the following: U.S. Army Corps of Engineers (Corps), the 
Oregon Department of State Lands (DSL), the Oregon Department of Environmental Quality (DEQ), 
the National Marine Fisheries Service (NMFS), and the US Fish and Wildlife Service (UFWS).  

The environmental permits anticipated for the City to construct a water intake structure in the 
Willamette River, as well as their anticipated approval timelines, are summarized in Table 4.  
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Table 4 
Environmental Permits and Agency Review Timelines for a River Intake Structure 

Lead Agency Regulation 
Requirements for Permits, Approvals 

or Review 
Reason for Permit 

Agency Review 
Timeline 

U.S. Army Corps of Engineers 
(Corps) 

 
Nationwide Permit #7 

Rivers and Harbors Act 
Section 10 

Joint Permit Application 
 

Permit fee: no fee  

Permanent impacts below 
the OHW of the Willamette 

River and potentially 
wetlands and other waters 

Typically 4 to 6 
months after 
submittal of 

JPA 

Oregon Department of State 
Lands (DSL) 

 
Removal/Fill Permit – Individual 

Permit 

Oregon’s Removal-Fill 
Law (ORS 196.795-990) 

 
Wetland Delineation Report 

 
Removal and or Fill within Willamette 
River (designated ESH) and adjacent 

wetlands, if present 
 

Permit Fee: approximately $1,000 

Removal and/or fill within 
Willamette River 

Within 120 
days after 
submittal 

Oregon Department of 
Environmental Quality (DEQ) 

 
Section 401 Certification – 

Nationwide Permit 

Clean Water Act Section 
401 

Joint Permit Application 
 

Permit Fee: $985 

Construction Activity below 
the OHW of the Willamette 

River 

Reviewed 
during the 

same 4 to 6 
months 

timeline of the 
Corps review  

National Marine Fisheries Service  
(NMFS) 

 
Consultation triggered by 

Federal Lead Agency 
 

Endangered Species Act  
Biological Assessment 

 
Permit Fee: no fee 

In-water work activities & 
reviews permanent 

alterations that impact 
endangered anadromous 

species   

Within 130 
days 

 
US Fish & Wildlife Service 

(USFW) 
 

Consultation triggered by 
Federal Lead Agency 

 

Endangered Species Act  
Biological Assessment 

 
Permit Fee: no fee 

Construction activities & 
permanent alterations that 

may impact endangered 
aquatic and terrestrial 

species 
 

Similar to 
NMFS 
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The Oregon Department of Fish and Wildlife (ODFW) preferred in-water work window for the 
Willamette River is June 1st to September 30th. This timeline for in-water work matches most all 
jurisdictional agencies that would be associated with the river intake construction. ODFW and 
other agency reviews will examine the potential impacts to federally listed endangered species 
resulting from in-water and terrestrial construction activities, as well as the permanent alterations 
in the riverine and terrestrial ecosystems. The Willamette River is designated as Critical Habitat for 
the two federally listed fish species, Chinook Salmon and Steelhead Trout. The river also 
constitutes Essential Fish Habitat (EFH) as defined by the Magnuson-Stevens Act (MSA) and 
Essential Salmonid Habitat (ESH) as defined by the Oregon DSL. The river is a navigable waterway 
by the Corps of Engineers (Corps).  

The estimated permitting fees are summarized in Table 5. Estimated fees do not include 
consultant fees to produce the required documentation for the permit. The permits require the 
development of supplemental documents whose costs are not also included here, as they are 
highly variable depending on the scope and provider. These supplemental documents include, but 
may not be limited to, the following:  

• Wetland delineation and determination of the OHW  
 

• On-site meeting with state and federal regulatory agencies to discuss the potential 
project and its potential impacts 
 

• 30% Design Plans  
 

• Completion of the Joint Permit Application (JPA) for submittal to the Corps and DSL 
 

• Preparation of a Biological Assessment (BA) 
 

• Formal or informal consultation with state and federal regulators using the BA as a 
basis for the consultation 
 

• Cut and fill quantification 
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Table 5 
Estimated Permitting Fees for River Intake Structure 

Description Fee 

OWRD, Water Right Amendment Fee (per Table 3) $2,910 

Oregon DSL, Removal/Fill Permit Fee $1,000 

Oregon DSL & Corps, Joint Permit Application Fee $985 

Total $4,895 

 

4.2 Construction Sequencing and Cost Estimate 

As previously noted, the construction of a raw water pipeline and pump station would be required 
to support the new river intake and City WTP. Raw water flows received through the river intake 
would provide suction supply for this new raw water pump station through new transmission 
piping. New raw water piping would also be required to connect the raw water pump station to 
the WTP.  

The raw water transmission main, both from the river intake to the raw water pump station and 
from the pump station to the WTP, would also be sized at 2 MGD for full build-out capacity. The 
raw water pump station would be constructed for a firm capacity of 1 MGD initially and just under 
2 MGD total capacity. Table 6 provides a conceptual cost estimate for the design and construction 
of the raw water intake and its supporting facilities using these assumptions stated here. A detailed 
breakdown of the conceptual project costs is provided in Attachment 3. 

 Table 6 
Conceptual Project Cost Estimates for Raw Water Intake and Associated Facilities 

Item 
No. 

Item Description COST 

1 Intake and piping between intake and pump station 1  $540,000 
2 RW Pump Station  $1,400,000 
3 RW Transmission Main to WTP 2 $370,000 

 Estimate of Probable Construction Cost $2,310,000 

 + Engineering Design and Construction Management, 25%  $570,000 
 + Project Administration and Permitting, 10% $230,000 

 Estimated Total Project Cost $3,110,000 
Notes: 
1. Construction cost estimates based upon 300 linear feet (LF) of 12-inch diameter restrained ductile iron (DI) pipe. 
2. Construction cost estimates based upon 1,200 LF of 12-inch diameter restrained DI pipe. 

 
Of primary concern to the facilities’ construction sequencing, all in-water work on the raw water 
intake in the Willamette River will be dependent on the permitting schedule and ODFW in-water 
work windows, typically provided between June 1 and September 30th (approximately signified 
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by Q2 and Q3 in Table 7) for the Willamette River between Newberg and the outlet of the Yamhill 
River. Table 7 provides a conceptual construction sequencing for the proposed river intake 
structure. This timeline includes construction of the river intake structure, raw water pipeline, and 
pump station and assumes initiation in Q1 of a calendar year. It is assumed that full construction 
and project commissioning will require approximately two years. 

Table 7 
Conceptual Construction Sequencing for River Intake Structure 

Description 
Year 1 Year 2 

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 
Bidding         

Raw Water Pipeline         

Raw Water Pump Station         

Treatment Facility         

Intake Structure         

Startup and commissioning          

 

4.3 Alternative Ranney Collection Well Evaluation 

Based on recommendations provided in the City’s 2016 Water System Master Plan, the installation 
of a Ranney Collector well may be a viable alternative to the construction of a river intake 
structure. The Ranney Collector, a specialized collector well, may be constructed along the bank 
of the Willamette River in a location where the hydraulic connection with the river supplements 
the groundwater extracted from the well. With the Ranney Collector installation along the 
riverbank, construction would not be impacted by ODFW or other jurisdictional agencies’ in-water 
work windows. A memo evaluating the potential feasibility of a Ranney Collector alongside the 
banks of the Willamette River in Dundee, based on elementary desktop study procedures, is 
provided as Attachment 4. Note reported findings regarding the feasibility of Ranney Collector 
system in this area is conceptual in nature and requires extensive additional geological study at 
specific locations to confirm the ultimate feasibility of a Ranney Collector system for the City’s raw 
water supply source. 

Ranney Collection wells consist of several large concrete caisson rings about 13 to 15 feet in 
diameter that are sunk into the ground as soil is excavated inside the rings. The depth of the 
caisson is dependent on the groundwater level and thickness of water bearing material. Typical 
collector wells are less than 100 feet deep and are completed in at least 30 feet of water-bearing 
sands and gravels. Once the final caisson depth is reached the floor of the caisson is sealed, and 2 
to 4 screen laterals with approximately 12-inch pipe area horizontally excavated with a hydraulic 
jack around 100 to 200 feet into the surrounding aquifer. Water from the laterals is collected in 
the caisson, where one or more pumps are used to remove the water to the water treatment 
plant. 
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A Ranney Collector may provide benefits to raw water quality by filtering raw water through the 
soils the river’s hyporheic zone, the region of sediment and porous space beneath and alongside 
a river bed, where there is mixing of shallow groundwater and surface water. As a natural 
byproduct of the water filtering through the hyporheic zone, the Ranney Collector is expected to 
produce lower concentrations of total suspended solids, and possibly other contaminants, in the 
raw water. Furthermore, the Ranney Collector is less likely to be affected by potential adverse 
water quality concerns associated with the side channel flows and may not require relocation of 
the current POD.   

The installation of a Ranney Collector would require the City to modify their current water right, 
transferring from a surface water to a groundwater POD. Oregon Revised Statute (ORS) 540.531 
allows the transfer from a surface water to groundwater POD under certain conditions:  

• If the new POD is located within 500 feet of the surface water source and, when the 
surface water source is a stream, is also located within 1,000 feet upstream or 
downstream of the original POD; or  
 

• The holder of the water use submits to the department (ORWD) evidence prepared by a 
licensed geologist demonstrating the following:  
 

o The use of the groundwater at the new POD appropriates groundwater from an 
aquifer that is hydraulically connected to the authorized surface water source.  
 

o The proposed change will not result in enlargement of the original water right or 
in injury to other water right holders; and  
 

o The use of the new POD will affect the surface water source similarly to the 
authorized point of diversion. 

 
The estimate of probable construction cost for a completed Ranney Collector system, including 
the raw water pumping, lengths of raw water piping similar to that presented for the river intake,  
and a Ranney Collector comprised of a well 13-15 feet in diameter, approximately 80 feet deep 
and with three 100-foot-long laterals, is $3,200,000. The estimated total project cost including 
design, construction management, administration and permitting is $4,160,000.  

Four potential sites were evaluated using elementary desktop study procedures along the western 
banks of the Willamette River in the vicinity of the City. It was determined these locations may 
have subsurface deposits that are favorable for construction of a collector well. Additional work is 
required by a licensed geologist to determine the actual feasibility of a Ranney Collector at these 
locations. The conceptual evaluation of Ranney Collector sites, provided by Shannon and Wilson, 
is included as Attachment 5 to this memo.  
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4.4 Raw Water Intake Summary 

Construction of an intake structure in the river or a Ranney Collector on the riverbank are the 
two options evaluated above. In summary, the river intake is less costly than the Ranney 
Collector. However, the Ranney Collector requires less permitting and will likely produce raw 
water with better water quality. The Ranney Collector may not require the relocation of the 
City’s POD from the side channel west of Ash Island to the main Willamette River channel, but it 
will require the City to undergo the process of transferring the surface water point of diversion 
to a groundwater appropriation. Table 8 provides a summary of the pros and cons of the two 
options. 

Table 8 
Summary Comparison of Raw Water Intake Structures 

 River Intake Ranney Collector 

Items Pros Cons Pros Cons 

Feasibility Known   

Requires 
hydrogeological 
investigation to 

determine 

Environmental - 

Extensive 
environmental 

permitting required 
+ 

In-water work 
required 

No in-water work 
window restrictions 

- 

Water Quality - - 
Increased potential 
for Improved raw 

water quality 
- 

POD - 
Recommend POD 

to be moved to 
main channel 

Potential for 
existing POD to be 

used 

Requires ORWD 
review/approval for 
transfer of surface 

water POD to 
groundwater 
appropriation 

Estimated 

Capital Costs 
$2.31 M $3.2 M 

Total 
Estimated 

Project Costs 
$3.11 M $ 4.16 M 
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Section 5, Siting of Water Treatment Plant 

A site at a minimum of 2 acres up to 5 acres is desirable for accommodating the footprint and 
associated facilities for a 1 MGD water treatment plant (WTP) with a build-out capacity of 2 MGD. 
Sites were evaluated based on the criteria described in the following section. The four potential 
WTP sites considered in this evaluation are shown in Figure 2. Criteria developed for the siting of 
the WTP and recommendations for the siting of the WTP are discussed below. 

5.1 Criteria for Siting of WTP 

WTP siting criteria developed for this study include the following items: 

1. Site Ownership 

2. Available Utilities 

3. Site Accessibility 

4. Land Use and Zoning 

5. Routing of Raw Water Pipeline 

6. Resilience (Seismic and Flooding Hazards)  

7. Feasibility of installing a Ranney Collector Well  
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Site feasibility issues related to geotechnical and environmental aspects of the preferred site are 
recommended for further evaluation in subsequent phases of WTP facility siting.  

5.1.1 Site Ownership 

Properties currently owned by the City are given preference over those which require purchase or 
negotiations with existing owners.  

5.1.2 Available Utilities 

A new WTP will require access to three-phase electrical power. Although a new three-phase 
service can be extended to almost any property, preference is given to those sites which currently 
have proximity to three-phase power. 

Similarly, following the processing of raw water to finished drinking water, the WTP will require 
access to existing distribution or transmission piping. Although existing water mains may be 
extended to most any WTP site, preference is given to those proposed sites which currently have 
proximity to existing water mains 8-inch diameter or greater. 

5.1.3 Site Accessibility 

Travel distance to the site via existing improved roadways may impact construction contractor 
mobilization costs and constructability. Similarly, site accessibility must consider the convenience 
for future operation and maintenance practices at the facility. Sites near existing paved roadways 
are preferred over sites with no improved surfaces for access.  

Existing site topography determines the need for significant volumes of cut or fill to construct new 
facilities. Relatively flat sites are preferred over sites with steep grades. Sufficient space to site all 
facilities while providing circulation for emergency vehicles and chemical delivery is a minimum 
requirement. 

5.1.4 Land Use and Zoning 

Properties in which the siting of a public utility facilities are a permitted use, or a conditional use, 
are given preference over those for which a variance or change in zoning would be required. 
According to Zoning Use Table 17.202.020 in the Dundee Municipal code, “Utility area” uses are 
categorized under permitted use or conditional use for Residential, Commercial, or Public zones. 
Parks and Open Space, Agriculture, and Exclusively Farm Use properties would require a land use 
exception or changes to their zoning designation.   

5.1.5 Routing of WTP Raw Water Intake Pipeline 

Alternatives with reduced piping requirements from the water intake to the WTP to the 
distribution system are preferable. Sites that require more technically challenging pipeline routes 
are less preferable. Steep topography and crossing open water bodies or wetlands increase the 
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technical complexity of the route. Properties located such that the raw water pipeline can be 
routed through existing right-of-way, existing City-owned easements, or City-owned property are 
given preference over those that would require new easements.  

5.1.6 Resiliency 

A potential WTP site’s resiliency against flooding and earthquake damage included an evaluation 
of the Federal Emergency Management Agency’s (FEMA) 100-year floodplain and the USGS 
liquefaction potential. Sites with greater vulnerability based on the Oregon Department of 
Geology and Mineral Industries (DOGAMI) liquefaction hazard mapping are less preferable in the 
evaluation. Low, moderate, and high earthquake liquefaction hazard zones are shown below in 
Figure 3. 

Figure 3 
DOGAMI Liquefaction Hazard Mapping (Accessed Feb. 2020) 

 

5.1.7 Regional Partnership Opportunities 

Properties closer to neighboring municipal water providers, and, thereby, present opportunities 
for cost sharing or other partnership opportunities, may be given preference over those which ae 
more distant from neighboring water providers.  
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5.2 WTP Site Location Alternatives 

Potential WTP sites are labeled as WTP Sites 1 through 4. The advantages and disadvantages of 
each proposed WTP site is discussed below. Note the benefits provided by a WTP site are highly 
contingent upon the City’s finalized location of its water right’s POD. 

5.2.1 WTP Site 1: On SE Fulquartz Landing 

The proposed WTP Site 1 is in Yamhill County on SE Fulquartz Landing, north of the road’s crossing 
with Hess Creek. 

Site Ownership 

WTP Site 1 is located on private property at the address of 23000 SE Fulquartz Landing. The Yamhill 
County parcel identification is R3336 01500. The property is located outside the southeastern 
edge of the Dundee urban growth boundary (UGB). The property would have to be acquired by 
the City.  

Available Utilities 

No existing City water service or distribution piping is the vicinity of this property. Overhead power 
is evident along SE Fulquartz Landing in front of the property. Available utility mapping does not 
provide the positive identification of other utilities at this site. 

Site Accessibility 

WTP Site 1 is accessible directly by SE Fulquartz Landing. Existing site topography is flat. 

Land Use and Zoning 

The property is zoned by Yamhill County as Exclusive Farm Use 40+ (EF-40). This land use zoning 
designation allows for the construction of a new public utility facility as a permitted use.  

Routing of WTP Raw Water Intake Pipeline  

Site 1 is in proximity to alternative POD location Sites A and B. Approximately 100 feet of new raw 
water piping installed down a steep embankment would be needed from a new river intake facility 
to an associated raw water pump. Following raw water pump station, a new raw water pipeline 
could be routed approximately 1,100 feet overland or along the existing road until reaching the 
proposed WTP Site 1.  

Resiliency 

Based on DOGAMI hazard mapping, proposed WTP Site 1 and the associated raw water pipeline 
route detailed above are in areas designated as low liquefaction hazard zones. The proposed site 
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is also located out of FEMA’s mapped 100-year floodplain, though segments of raw water piping 
would be sited in FEMA’s mapped 100-year floodplain. 

 
Regional Partnership Opportunities 
 
WTP Site 1 provides limited opportunities for regional partnership opportunities due, primarily, 
to its remote location from neighboring municipal water providers. 

5.2.2 WTP Site 2: Upstream of Existing Wastewater Treatment Plant Outfall 

The proposed WTP Site 2 is located at 23050 NE Fulquartz Landing. The proposed WTP Site 2 is 
located northeast SE Fulquartz Landing’s sharp turn to the west along the Willamette River.  

Site Ownership 

The proposed WTP Site 2 is located on private property within Dundee City limits that would have 
to be acquired.  

Available Utilities 

No existing City water service or distribution piping is the vicinity of this property. Overhead power 
is evident along SE Fulquartz Landing in front of the property. Available utility mapping does not 
provide the positive identification of other utilities at this site. 

Site Accessibility 

The proposed WTP Site 2 is accessible directly by NE Fulquartz Landing. Existing topography is flat 
on this site. 

Land Use and Zoning 

The property is currently zoned for Agricultural (A) use, a zoning designation encouraging the 
continuation of productive farmland within the City. The construction of a new public utility facility 
is not a permitted use for the A zone. However, future zoning to be adopted for this property, as 
part the Riverside District, is Riverside Residential (RR). The construction of a new public utility 
facility is a conditional use in the future RR zone.  

Routing of WTP Raw Water Intake Pipeline  

Following SE Fulquartz Landing south, a new raw water pipeline could be routed from water intake 
POD Site B, although no site access is currently available to Site B. The raw water pipeline could be 
routed approximately 600 feet from Site B to Site 2. 

Site 2 is in proximity to alternative POD location Site B; however, the use of alternative POD Site A 
is reasonable for WTP Site 2. Approximately 100 feet of new raw water piping installed down a 
steep embankment would be needed from a new river intake facility to an associated raw water 
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pump. Following raw water pump station, a new raw water pipeline could be routed approximately 
600 feet overland to access the proposed POD Site B; alternatively, approximately 2,000 feet of 
new raw water pipeline could be routed overland and via SE Fulquartz Landing to access POD Site 
A.  

Regional Partnership Opportunities 
 
WTP Site 2 provides limited opportunities for regional partnership opportunities due, primarily, 
to its remote location from neighboring municipal water providers. 

5.2.3 WTP Site 3: Wastewater Treatment Plant Property 

The proposed WTP Site 3 is located at 23310 SE Fulquartz Landing.  

Site Ownership 

WTP Site 3 would provide for co-location of the proposed WTP on the City’s existing WWTP site. 
This property is owned by the City of Dundee. The tax lot map number is R3336 00901. 

Available Utilities 

As the City owns and operates its WWTP located at this site, this property has adequate power, 
water, sewer, and communication networks required for a WTP.  

Site Accessibility 

The proposed WTP Site 3 is accessible directly from SE Fulquartz Landing. Existing topography is 
flat on this site. In discussions with City staff, it is noted that available space on the WWTP property 
is currently allocated for possible future expansion of the facility’s treatment capacities and 
capabilities, as well as having land set aside for natural habitat and recreational uses. 

Land Use and Zoning 

The proposed WTP Site 3 is in Dundee City Limits on a property zoned Public. This zoning 
designation allowing for the construction of a new public utility facility as a permitted use. 

Routing of WTP Raw Water Intake Pipeline 

Site 3 is in proximity to alternative POD location Site B. Approximately 200 feet of new raw water 
piping installed down a steep embankment would be needed from a new river intake facility to an 
associated raw water pump. From the raw water pump station, a second raw water pipeline could 
be routed approximately 1,200 feet overland to reach WTP Site 3. 

The use of alternative POD Site A is feasible for WTP Site 3, also, requiring the installation of 
approximately 4,500 feet of new raw water pipeline routed overland and via SE Fulquartz Landing 
between the two locations. 
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Finally, the use of the City’s existing POD is feasible for WTP Site 4, though, it would require the 
installation of up to 9,000 feet of new water transmission if routed within existing roadways. The 
use of existing roadways would likely be required for the routing the new main, as there is a large 
depressed natural area between the riverbank and WTP Site 3.  

Resiliency 

Based on DOGAMI hazard mapping, the alignment of the raw water piping and WTP Site 3 are in 
areas designated as low liquefaction hazard zones. The proposed site is also located out of FEMA’s 
mapped 100-year floodplain, though segments of raw water piping would be sited in FEMA’s 
mapped 100-year floodplain. 

Regional Partnership Opportunities 
 
WTP Site 3 provides limited opportunities for regional partnership opportunities due, primarily, 
to its location relative to neighboring municipal water providers. 
 

5.2.4  WTP Site 4: Site off Newberg Dundee Bypass  

The proposed WTP Site 4 is located east of the Newberg-Dundee Bypass on the north side of SE 
8th Street.  

Site Ownership  

The proposed WTP Site 4 is located on private property within Dundee City limits. The property is 
currently owned by the Chehalem Park and Recreation District, Inc.  

Available Utilities 

Existing 12-inch diameter ductile iron transmission main is located along the SE 8th Street frontage 
of this property. Available utility mapping does not provide the positive identification of other 
utilities at this site. It is noted that a private residence is located directly east of this proposed site, 
which provides an indication that some limited utilities are available. 

Site Accessibility 

The proposed WTP Site 4 is accessible directly from SE 8th Street. Existing topography is flat on 
this site. 

Land Use and Zoning 

The property is currently zoned for Agricultural (A) use, a zoning designation encouraging the 
continuation of productive farmland within the City. The construction of a new public utility facility 
is not a permitted use for the A zone. However, future zoning to be adopted for this property, as 
part the Riverside District, is Riverside Production (RP). The construction of a new public utility 
facility is a permitted use in the future RP zone.  
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Routing of WTP Raw Water Intake Pipeline 

Site 4 is in proximity to the City’s current POD. Approximately 200 feet of new raw water piping 
installed down a steep embankment would be needed from a new river intake facility to an 
associated raw water pump. From the raw water pump station, a second raw water pipeline could 
be routed approximately 1,800 feet directly west on SE 8th Street to reach WTP Site 4. This route 
would require an intermediate stream crossing at the east end of SE 8th Street.  

The use of alternative POD Site C is feasible for WTP Site 4, also, requiring the installation of 
approximately 5,000 to 7,000 feet of new raw water pipeline routed overland and via local 
roadways between the two locations. Routing of the pipeline along the Newberg-Dundee Bypass 
is not readily feasible, as the Oregon Department of Transportation, the owner of the Bypass, 
infrequently allows for the installation of pipelines within its right-of-way. 

Resiliency 

Based on DOGAMI hazard mapping, WTP Site 4 is designated to be in a low liquefaction hazard 
zones, although the raw water pipeline route is in moderate liquefaction hazard zones. The 
proposed site is located out of FEMA’s mapped 100-year floodplain, however, a large extent of 
raw water piping associated with the proposed facility would be sited within the mapped 
floodplain. 

Regional Partnership Opportunities 
 
WTP Site 4 provides the City with the best opportunities for regional partnership opportunities 
due, primarily, to its proximity to the neighboring municipal water provider in the City of 
Newberg. 

 
5.3  Summary of Alternatives 

Potential WTP sites were evaluated based on the several criteria. All sites evaluated are in 
DOGAMI-mapped low liquefaction hazard zones. Following an anticipated change in zoning within 
the Riverside District, all sites will be zoned for the construction of a WTP as an allowable or 
conditional permitted use.    

The benefits provided by a WTP site are highly contingent upon the City’s finalized location of its 
water right’s POD. In determining a preferred WTP site location, the City may be best served by 
constructing its facility as close as possible to its preferred POD location, as the most variable cost 
related to WTP development is related to raw water piping. 
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Section 6, Treatment Technology Options  

Water treatment technologies are selected based on their compatibility with the source water 
quality. This study did not include detailed analysis of the source water to determine water quality 
parameters. However, it did conduct a brief review of existing plants that treat Willamette River 
water as a basis for treatment technology selection and basis of design cost estimating. Currently, 
plants producing drinking water from the Willamette River rely on either slow sand filters or 
conventional treatment with some advanced treatment options.  

Springfield Utility Board (SUB) treats Willamette River water using slow sand filters, while the cities 
of Corvallis and Adair Village treat Willamette River water using conventional treatment. The 
Wilsonville Water Treatment Plant, near River Mile 39, is the facility nearest to the City’s POD, and 
it utilizes conventional treatment with two advanced processes: ballasted flocculation and 
ozonation. In addition, the Wilsonville WTP rapid sand filters use granular activated carbon (GAC) 
in place of anthracite. A discussion of the operational considerations, costs, and comparison of 
benefits between conventional versus membrane treatment is discussed in the sections below. 

6.1 Treatment Technologies 

The operational considerations of conventional water treatment versus the use of membrane 
filters for water treatment follows. 

6.1.1 Conventional Water Treatment Plants 

Conventional WTPs use a series of processes to remove contaminants from the drinking water. 
The processes, in operational order, that define conventional treatment are:  

• Coagulation 

• Flocculation  

• Sedimentation 

• Rapid sand filtration  

• Primary disinfection 

Suspended solids and pathogens are removed in the granular media of the sand filters through 
straining and adhesion. The pore size of the granular media in the sand filters is larger than the 
size of the target pathogens; therefore, the granular media in a rapid sand filter does not provide 
an “absolute barrier” to pathogens. The filters generally include instrumentation to monitor head 
loss across the filter and online monitoring of the filter effluent turbidity.   

Operation of conventional WTPs generally requires a nuanced understanding of water chemistry 
to maintain the appropriate chemical dosing when raw water quality changes. The performance 
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of the granular media in the filters is maintained by judicious use of chemicals, by appropriate 
cleaning of the media during each backwash cycle and by re-establishing the desired media profile 
at the end of each backwash. Operators must conduct regular visual inspections of the rapid sand 
filters during backwash cycles and combine these visual observations with data from online 
instruments to assess changes in filter performance.  

Table 9 provides the construction costs of for a conventional treatment plant with 1.0 MGD firm 
capacity, expandable to 2 MGD. 

Table 9 
Conceptual Project Cost Estimates for Conventional Treatment Plant 

Item 
No. Item Description COST 

1 Building, complete with HVAC & lighting $900,000 
2 Treatment equipment $2,200,000 
3 Yard piping, residuals management & other ancillary facilities $700,000 
4 Electrical, instrumentation and controls $800,000 

 Estimate of Probable Construction Cost $4,600,000 

 Engineering Design and Construction Management, 25% $1,200,000 
 Project Administration and Permitting, 5% $250,000 

 Estimated Total Project Cost $6,050,000 

 

6.1.2 Membrane Filtration Water Treatment Plants 

A membrane filtration plant will use membrane filters to replace the conventional system’s rapid 
sand filters, a final step in the conventional water treatment process. Membrane filters are often 
installed without the flocculation, sedimentation, and sedimentation pretreatment processes, 
although some membrane plants may include these pretreatment processes to reduce loading on 
the membranes. Membrane filters provide a physical barrier for water treatment, with membrane 
pore sizes smaller than most pathogens. Membrane pore size depends upon the type of 
membrane used. When the pore size is smaller than the target pathogen, the membrane is said 
to provide an “absolute barrier” to passage of that pathogen. The pressure across the membranes 
and membrane integrity are monitored and tested with online sensors which provide operation 
staff with data needed for troubleshooting. As a result, membrane filtration may provide for finer 
filtering of raw water constituents, however, it does come with a higher initial capital cost.   

Long term performance of membranes is maintained not only by frequent cleaning to remove 
suspended solids, but also by regular chemical cleaning of the membranes to remove scale and 
other contaminants that can foul the membranes. This chemical cleaning is done in-place and 
often uses harsh chemicals that must be neutralized in temporary holding basins prior to 
discharge.    
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Membrane plants are generally more energy intensive than conventional WTPs, as membrane 
filtration often requires higher pumping heads to generate the necessary transmembrane 
pressure. The initial capital cost of the membranes is often higher than a conventional plant. 
Conventional plants may use more chemicals for pretreatment than membrane plants. However, 
membrane plants require chemicals for regular clean-in-place procedures not required for 
conventional rapid sand filtration.  

Construction of a membrane treatment plant for the 1.0 MGD firm capacity, expandable to 2 MGD, 
is shown below in Table 10.  

Table 10 
Conceptual Project Cost Estimates for Membrane Treatment Plant 

Item No. Item Description COST 

1 Building, complete with HVAC & lighting $800,000 
2 Treatment equipment $4,100,000 

3 
Yard piping, residuals management & other 
ancillary facilities $850,000 

4 Electrical, instrumentation and controls $950,000 
 Estimate of Probable Construction Cost $6,700,000 

 
+ Engineering Design and Construction 

Management, 25% $1,800,000 
 + Project Administration and Permitting, 5% $350,000 

 Estimated Total Project Cost $8,850,000 

 

6.2 Construction Methodology 

Regardless of whether the City decides to construct a conventional WTP or employ the use of 
membrane filters, the facility may be constructed either under conventional construction 
methods or by the installation of a package system. 

6.2.1 Conventional Construction 

Conventional construction requires the contractor to construct concrete basins for the various 
unit operations and install the components for each unit operation in those basins. Some 
equipment may be packaged together, such as chemical feed skids. However, most of the 
equipment – mixers, flocculators, settling plates or tubes, launders, underdrains, and valves – is 
delivered separately and installed by the contractor in the basins constructed on-site. This 
approach allows for greater control and specification of the individual components within the 
WTP. However, due to economies of scale, the unit cost for constructing concrete basins rises as 
the size of the basins decreases.  

Vendor information regarding the construction of a conventional WTP using minimal packaging of 
components is included in Attachment 6. This conventional treatment plant construction option 



FINAL DRAFT, 6/8/2020 

Project No. 19-2698 Page 31 of 36 WTP Conceptual Siting Study 
June 2020 -- FINAL DRAFT, 6/8/2020  City of Dundee 
G:\PDX_Projects\19\2698 - Dundee - WTP Conceptual Sitting Study\04-Memos\FINAL\FINAL DRAFT V2_6-8-20\WTP Conceptual Siting TM_v7_6-8-20.docx 

is used as the basis of conceptual design and facility cost estimates presented in Section 7 for the 
conventional treatment plant option. 

6.2.2 Package Plant  

For a package treatment plant, a manufacturer assembles and packages one or more unit-
processes together in a controlled, industrial environment. The package includes all the internal 
components for the unit operations installed within a steel basin. It may also include valves with 
short sections of piping outside the basins for control of the flows into and out of the package. 
Manufacturing package plants in an industrial setting, with staff dedicated to production of a 
limited number of specific packages, introduces efficiencies that can result in lower costs for 
smaller scale facilities than if those facilities were constructed by installing the same equipment 
inside cast-in-place concrete basins. The package systems are built in modular units that can be 
shipped to the site. This generally limits the capacity of package plants to smaller facilities.  

The advantage of package plants is the ability to save costs on both design and construction by 
selecting prefabricated systems. The disadvantage of package plants is some loss of customization, 
as the package manufacturer usually has a limited selection of equipment from certain 
manufacturers for the components that comprise the package.  

Vendor package information for a membrane package system and an ultrafiltration pretreatment 
system are included in Attachment 7 and Attachment 8, respectively. This construction option is 
used as the basis of conceptual design and facility cost estimates presented in Section 7 for the 
membrane treatment plant option. 

6.3 Summary of Treatment Technology Options 

Based on the size of the proposed WTP facility and the staffing desires expressed by the City, we 
recommend the City consider a package treatment plant. The package plant approach is a cost-
effective procurement method for a plant with an initial capacity of 1.0 MGD, expandable to 2.0 
MGD. The package could be based on either conventional treatment with rapid sand filtration or 
on membrane filtration. The City’s existing WWTP is a membrane facility, so City staff are already 
familiar with membrane technology. However, the high turbidities in the Willamette River at the 
City’s POD could require some pretreatment prior to membrane filtration during the winter 
months. In addition, removal of total organic carbon (TOC) and treatment for taste and odor and 
other contaminants that may be present in low concentrations will vary between the two 
technologies. Therefore, the question of whether the treatment package should be based on rapid 
sand filters or membrane filters will likely require a treatability study to determine which approach 
will result in the lowest cost approach that achieves the City’s treatment targets.  
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Section 7, WTP Phasing Plan 

7.1 Conceptual Project Schedule 

The conceptual project schedule for a new WTP includes permitting, design, bidding, construction, 
and start-up. These tasks are assumed to be in series and not occurring until the completion of 
the previous task. Table 11 provides the construction sequencing timeline broken down in three-
month quarters. Based on these assumptions, the City may anticipate a 5-year timeline from the 
start of project designs to placing the new WTP online.  

Table 11 
WTP Conceptual Project Timeline 

Description 
Year 1 Year 2 Year 3 Year 4 Year 5 

Q
1 

Q
2 

Q
3 

Q
4 

Q
1 

Q
2 

Q
3 

Q
4 

Q
1 

Q
2 

Q
3 

Q
4 

Q
1 

Q
2 

Q
3 

Q
4 

Q
1 

Q
2 

Q
3 

Q
4 

30% Design                     
Permitting                     
Final Design                     

Construction                     

Startup and commissioning                      

 

7.2 Project Cost Estimates 

Two combined raw water supply and water treatment alternatives provided for comparison. 
Costs associated with the design, permitting, and construction of a new WTP are presented for 
the most logical combinations of alternatives. For example, since membrane filtration may not 
require pretreatment if the raw water has lower suspended solids, it is paired with the Ranney 
Collector, which naturally filters out some total suspended solids from the raw water. Property 
acquisition is not included in either combined alternative.  

The two combined alternatives provide a probable range of project costs that the City should 
anticipate in developing its own finished water supply source from the Willamette River.  

7.2.1 Combined Alternative 1: River Intake and Conventional Construction  

Project costs associated with the construction of a river intake, raw water pump station, raw water 
piping, and conventional treatment plant for 1.0 MGD firm capacity, expandable to 2 MGD, is 
shown below in Table 12.  

In this option, moving the existing POD to the main channel is recommended. The costs for 
preparation of the required documentation for moving the POD are not included in the cost 
estimate below. 
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Table 12 
Conceptual Project Cost Estimates for River Intake and Conventional WTP 

Item 
No. 

Item Description COST 

1 Intake and piping between intake and pump station 1  $540,000 
2 Raw Water Pump Station  $1,400,000 
3 Raw Water Transmission Main to WTP 2 $370,000 
4 Conventional Treatment Package Plant $4,600,000 

 Estimate of Probable Construction Cost $6,910,000 

 + Engineering Design and Construction Management, 25%  $1,730,000 
 + Project Administration and Permitting, 10% $690,000 

 Estimated Total Project Cost $9,330,000 
Notes: 
1. Construction cost estimates based upon 300 LF of 12-inch diameter restrained DI pipe. 
2. Construction cost estimates based upon 1,200 LF of 12-inch diameter restrained DI pipe. 

 

7.2.2 Combined Alternative 2: Ranney Collector and Membrane Package Plant 

Project costs associated with the construction of a Ranney Collector, raw water pump station, raw 
water piping, and membrane treatment plant for 1.0 MGD firm capacity, expandable to 2 MGD, is 
shown below in Table 13. The costs for this combined alternative may be reduced if a 
hydrogeologic investigation indicates the Ranney Collector will provide sufficiently low suspended 
solids in the raw water to eliminate the need for pre-treatment. If pre-treatment is not required, 
the capital cost could be reduced by eliminating the clarification step and reducing the size of the 
building. For this option, a pilot test of the membranes and a hydrogeologic investigation for the 
Ranney Collector at the existing POD is recommended. 

Table 13 
Conceptual Project Cost Estimates for Ranney Collector and Membrane Package 

WTP 

Item 
No. Item Description COST 

1 Ranney Collector with raw water piping 1 $3,200,000 
2 Raw Water Pump Station $1,400,000 
3 Membrane Treatment Plant $6,700,000 
 Estimate of Probable Construction Cost  $11,670,000 

 + Engineering Design and Construction Management, 25%  $2,920,000 
 + Project Administration and Permitting, 10% $1,170,000 

 Estimated Total Project Cost $15,760,000 
Notes: 
1. Construction cost estimates based upon 1,500 LF of 12-inch diameter restrained DI pipe. 
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7.3 Phased Implementation  

The intake screen and raw water pipeline are sized for the anticipated 2.0 MGD total build-out 
capacity. The raw water pump station is sized for the initial 1.0 MGD firm capacity with space 
available for additional capacity upgrades. The treatment facility would be initially constructed 
with a firm capacity of 0.5 MGD with space allocated to increase the firm capacity to 1.0 MGD by 
installing additional treatment equipment.  
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Section 8, Summary and Recommendations 

The City must expand its current drinking water supply to accommodate future growth. To do so 
and ensure successful water production with the greatest reliability, the City may initiate the 
design, permitting, and construction of a new WTP and an associated raw water intake structure 
within or along the banks of the Willamette River. 

8.1 Next Steps  

Murraysmith recommends the City consider conducting the following next steps in determining 
the final location of its POD, the feasibility of certain river intake types, locating of its water right’s 
POD, and raw water treatment option: 

1. Advance discussions with potential regional partners (City of Newberg, McMinnville 
Water & Light) to determine if opportunities exist for cost sharing, facilities operations, or 
other partnership opportunities. Economies of scale may be available and opportunities 
to share project costs proportionally with a large community in the construction of a 
larger WTP and associated facilities. 
 

2. Advance the process of deciding which property or properties may be best to acquire for 
the siting for a raw water pump station and WTP. This work may be accompanied by a 
routing and feasibility study for the raw water pump station and pump station. 
 

3. Steps to determine type of intake facility desired: 
 
a. In-river intake structure: 

 
i. Initiate permitting process to move the existing POD of the City’s existing water 

right along the Willamette River upstream of its current location, out of the side 
channel to the west of Ash Island, and into the main channel of the Willamette 
River. This proposed relocation would also move the water right’s POD 
upstream of the City’s WWTP’s outfall to the river.  
 

b.   Ranney Collector system: 
 

i. Initiate a detailed hydrogeologic investigation, including soil borings and 
groundwater draw down tests, at the existing point of diversion during summer-
season low flow conditions in the Willamette River. The desktop study provided 
in this evaluation determined locations along the Willamette River adjacent to 
the City may have subsurface deposits that are favorable for construction of a 
collector well. Additional work is required by a licensed geologist to determine 
the actual feasibility of a Ranney Collector at these locations. 
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ii. Should hydrogeologic investigations prove advantageous for siting of a Ranney 
Collector, apply to OWRD for the transfer of a surface water right to a 
groundwater right. 
 

4. If desired, determined future feasibility of a membrane treatment facility. 

i. Conduct pilot test of a minimum of two membrane treatment manufacturers on 
water from the Willamette River. Pilot testing can be expensive, so the period for 
piloting is normally minimized for small membrane systems, focusing the testing 
on periods with the most challenging water quality conditions of concern. Spring 
rainfall and snow melt often generate the highest turbidities while summer 
testing is often best for obtaining an understanding of taste and odor issues and 
autumn testing may be beneficial if TOC values are highest during that period. 
The data collected from this investigation will determine the need for pre-
treatment. 
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Check all items included with this application. (N/A = Not Applicable) 
 Part 1 – Completed Minimum Requirements Checklist. 
 Part 2 – Completed Application Map Checklist. 
 Part 3 – Application Fee, payable by check to the Oregon Water Resources Department, and 

completed Fee Worksheet, page 3. Try the new online fee calculator at: 
http://apps.wrd.state.or.us/apps/misc/wrd_fee_calculator. If you have questions, call Customer 
Service at (503) 986-0801. 

 Part 4 – Completed Applicant Information and Signature. 
 Part 5 – Information about Permits to be Amended: Number of permits to be amended:         

List the Permits here:      
 Please include a separate Part 5 for each permit. (See instructions on page 6) 

 Completed Permit Amendment Application Map (Does not have to be prepared by a Certified 
Water Right Examiner). 

  N/A Request for Assignment Form and statutory fee.  The request for assignment form has to be 
completed if the applicant is not the permit holder of record and needs to be assigned to the  
permit; or the landowner of the proposed place of use is not the permit holder of record and  
needs to be assigned to the permit (the Request for Assignment Form is available online at 
https://www.oregon.gov/OWRD/Forms/Pages/default.aspx). Assignment is not needed if the 
applicant is the permit holder of record. 

  N/A Affidavit(s) of Consent are required from all permit holder(s) of record if the permit is not assigned 
to the applicant or other permit holders of record that are not listed as applicants. 

  N/A Oregon Water Resources Department’s Land Use Information Form with approval and signature 
(or signed land use form receipt stub) from each local land use authority in which water is to be 
diverted, conveyed, and/or used. Not required if water is to be diverted, conveyed, and/or used 
only on federal lands or if all of the following apply: a) a change in place of use only, b) no 
structural changes, c) the use of water is for irrigation only, and d) the use is located within an 
irrigation district or an exclusive farm use zone. 

  N/A Water Well Report/Well Log for changes in point(s) of appropriation (well(s)) or additional 
point(s) of appropriation. 

  N/A Geologist Report for a change from a surface water point of diversion to a ground water point of 
appropriation (well), if the proposed well is more than 500 feet from the surface water source and 
more than 1000 feet upstream or downstream from the point of diversion. (ORS 540.531(2) or (3)). 

 

 

 Application for 
0BPermit Amendment 

Part 1 of 5 – Minimum Requirements Checklist 

State of Oregon 
Water Resources Department 
725 Summer Street NE, Suite A 
Salem, Oregon  97301-1266  
(503) 986-0900 

This permit amendment application will be returned if Parts 1 through 5 
and all required attachments are not completed and included. 

For questions, please call (503) 986-0900, and ask for Transfer Section. 

(For Staff Use Only) 
WE ARE RETURNING YOUR APPLICATION FOR THE FOLLOWING REASON(S): 
___  Application fee not enclosed/insufficient              ___  Map not included or incomplete 
___  Land Use Form not enclosed or incomplete 
___  Additional signature(s) required                            ___  Part _____ is incomplete 
Other/Explanation ____________________________________________________________________ 
Staff: ______________________503-986-0___                       Date: _____/_____/_____ 

http://apps.wrd.state.or.us/apps/misc/wrd_fee_calculator
https://www.oregon.gov/OWRD/Forms/Pages/default.aspx
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Please be sure that the map you submit includes all the items listed below and meets the 
requirements of OAR 690-380-3100, however, the map does not have to be prepared by a 

Certified Water Right Examiner. Check all boxes that apply. 

  N/A If more than three permits are involved, separate maps for each permit. 

 Permanent quality printed with dark ink on good quality paper. 

 The size of the map can be 8½ x 11 inches, 8½ x 14 inches, 11 x 17 inches, or up to 30 x 30 
inches. For 30 x 30 inch maps, one extra copy is required. 

 A north arrow, a legend, and scale. 

 The scale of the map must be: 1 inch = 400 feet, 1 inch = 1,320 feet, the scale of the county 
assessor map if the scale is not smaller than 1 inch = 1,320 feet, or a scale that has been pre-
approved by the Department. 

 Township, Range, Section, ¼ ¼, DLC, Government Lot, and other recognized public land 
survey lines. 

 Tax lot boundaries (property lines) are required.  Tax lot numbers are recommended. 

 Major physical features including rivers and creeks showing direction of flow, lakes and 
reservoirs, roads, and railroads.  

 Major water delivery system features from the point(s) of diversion/appropriation such as 
main pipelines, canals, and ditches. 

 Existing place of use that includes separate hachuring for each water use permit, priority  
date, and use including number of acres in each quarter-quarter section, government lot, or  
in each quarter-quarter section as projected within government lots, donation land claims, or 
other recognized public land survey subdivisions. If less than the entirety of the permit is 
being changed, a separate hachuring is needed for the portion of the permit left unchanged. 

  N/A If you are proposing a change in place of use, show the proposed place of use with  
hachuring that includes separate hachuring for each permit, priority date, and use including 
number of acres in each quarter-quarter section, government lot, or in each quarter-quarter 
section as projected within government lots, donation land claims, or other recognized  
public land survey subdivisions. 

 Existing point(s) of diversion or well(s) with distance and bearing or coordinates from a 
recognized survey corner. This information can be found in your water use permit. 

  N/A If you are proposing a change in point(s) of diversion or well(s), show the proposed  
location and label it clearly with distance and bearing or coordinates. If GPS coordinates  
are used, latitude-longitude coordinates may be expressed as either degrees-minutes-seconds 
with at least one digit after the decimal (example – 42°32’15.5”) or degrees-decimal with  
five or more digits after the decimal (example – 42.53764°). 

Part 2 of 5 – Permit Amendment Map Checklist 

Your permit amendment application will be returned if any of the map requirements 
listed below are not met. 
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Part 3 of 5 – Fee Worksheet 

 
FEE WORKSHEET for PERMIT AMENDMENT 

1 Base Fee (includes one type of change to one permit for up to 1 cfs) 1 $1,160 

2 

Types of change proposed: 
    Place of Use 
    Point of Diversion/Appropriation 
Number of above boxes checked =            (2a) 
Subtract 1 from the number in line 2a =         (2b) If only one change, this will be 0 
Multiply line 2b by $930 and enter  »  »  »  »  »  »   »  »   »   »  »   »   »   »   » 

2       

3 

Number of permits included in Permit Amendment       (3a) 
   Subtract 1 from the number in 3a:       (3b)   If only one permit this will be 0 
   Multiply line 3b by $520 and enter  »   »  »  »  »   »  »   »   »   »   »   »  »   » 3       

4 

Do you propose to add or change a well, or change from a surface water POD 
to a well?   

    No: enter 0  » »  »  »  »  »   »  »   »   »  »   »  »   »  »   »   »   »   »   »   » 
    Yes: enter $410  »  »  »  »   »  »   »   »  »   »  »   »  »   »   »   »   »   »   » 4       

5 

Do you propose to change the place of use? 
    No: enter 0 on line 5  »   »   »  »  »  »   »  »   »   »  »   »  »   »  »   »  »  »    
    Yes: enter the cfs for the portions of the permits to be amended (see 

example below*):                                              (5a) 
      Subtract 1.0 from the number in 5a above:        (5b) 
        If 5b is 0, enter 0 on line 5  »   »   »  »   »  »   »  »  »  »  »   »  »   »  »  »  » 
        If 5b is greater than 0, round up to the nearest whole number:       (5c) 

and multiply 5c by $350, then enter on line 5   »  »   »   »  »  »   »  »   »    5       
6 Add entries on lines 1 through 5 above   »  »  »  »  »   »   »  »   »  »    Subtotal:  6       

7 

Is this permit amendment: 
    necessary to complete a project funded by the Oregon Watershed 

Enhancement Board (OWEB) under ORS 541.932? 
    endorsed in writing by ODFW as a change that will result in a net 

benefit to fish and wildlife habitat? 
If one or more boxes is checked, multiply line 6 by 0.5 and enter on line 7  » 
If no box is applicable, enter 0 on line 7»   »   »  »   »  »   »  »   »  »  »   »  »   » 7       

8 Subtract line 7 from line 6  »   »  »   »  »   »  »  »   » Permit Amendment Fee: 8       
 
*Example for Line 5a calculation to transfer 45.0 acres of Primary Permit S-12345 (total 1.25 cfs for 100 

acres) and 45.0 acres of Supplemental Permit S-87654 (1/80 cfs per acre) on the same land: 
1. For irrigation calculate cfs for each permit involved as follows: 

a. Divide total authorized cfs by total acres in the permit (for S-12345, 1.25 cfs ÷100 ac); then 
multiply by the number of acres to be changed to get the application cfs (x 45 ac= 0.56 cfs). 

b. If the water right permit does not list total cfs, but identifies the allowable use as 1/40 or 1/80 of a 
cfs per acre; multiply number of acres proposed for change by either 0.025 (1/40) or 0.0125 
(1/80). (For S-87654, 45.0 ac x 0.0125 cfs/ac = 0.56 cfs) 

2. Add cfs for the portions of permits on all the land included in the application; however do not count 
cfs for supplemental permits on acreage for which you have already calculated the cfs fee for 
the primary permit on the same land. The fee should be assessed only once for each “on the 
ground” acre included in the application. (In this example, blank 5a would be only 0.56 cfs, since both 
permits serve the same 45.0 acres. Blank 5b would be 0 and Line 5 would then also become 0). 
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Applicant Information 
APPLICANT/BUSINESS NAME 
      

PHONE NO. 
      

ADDITIONAL CONTACT NO. 
      

ADDRESS 
      

FAX NO. 
      

CITY 
      

STATE 
      

ZIP 
      

E-MAIL 
      

BY PROVIDING AN E-MAIL ADDRESS, CONSENT IS GIVEN TO RECEIVE ALL CORRESPONDENCE FROM THE 
DEPARTMENT ELECTRONICALLY. COPIES OF THE FINAL ORDER DOCUMENTS WILL ALSO BE MAILED. 

Agent Information – The agent is authorized to represent the applicant in all matters relating to this application. 
AGENT/BUSINESS NAME 
      

PHONE NO. 
      

ADDITIONAL CONTACT NO. 
      

ADDRESS 
      

FAX NO. 
      

CITY 
      

STATE 
      

ZIP 
      

E-MAIL 
      

BY PROVIDING AN E-MAIL ADDRESS, CONSENT IS GIVEN TO RECEIVE ALL CORRESPONDENCE FROM THE 
DEPARTMENT ELECTRONICALLY. COPIES OF THE FINAL ORDER DOCUMENTS WILL ALSO BE MAILED. 

Explain in your own words what you propose to accomplish with this permit amendment; and why: 
      
      
If you need additional space, continue on a separate piece of paper and attach to the application as “Attachment 1”. 

 Check this box if this project is fully or partially funded by the American Recovery and Reinvestment 
Act. (Federal stimulus dollars) 

Is the applicant the permit holder of record?   Yes   No 
If NO, include either: 

 A completed assignment form (with required statutory assignment fee), assigning all or a 
portion of the permit to the applicant(s), OR 

 An affidavit of consent from the permit holder(s) of record that gives permission for the 
applicant to amend the permit. 

Has the Completion (“C”) Date of the permit(s) in this application expired?   Yes   No 

If YES, this application will not be accepted by the Department. 

If NO, what are the completion dates of the permit(s)?        

• If the permit completion date expires while the Permit Amendment Application is pending, the Department 
will not approve the Permit Amendment Application until an Extension of Time Application is approved 
for the permit. 

• You may consider using the Reimbursement Authority process to expedite the processing of this Permit 
Amendment Application if the completion date of the permit expires within 6 months of the date of filing 
this application. 

By my signature below, I confirm that I understand: 

• Prior to Department approval of the permit amendment, I may be required to submit payment to the 
Department for publication of a notice in a newspaper with general circulation in the area where the permit is 
located, once per week for two consecutive weeks. If more than one qualifying newspaper is available, I 
suggest publishing the notice in the following newspaper:      ________. 

Part 4 of 5 – Applicant Information and Signature 
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I (we) affirm that the information contained in this application is true and accurate. 

______________________________             
Applicant Signature                                                        Print Name (and Title if applicable)                     Date 

______________________________             
Applicant Signature                                                        Print Name (and Title if applicable)                     Date 
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Check one of the following: 

 The applicant is responsible for completion of change(s). Notices and correspondence should 
continue to be sent to the applicant. 

 The permit holder(s) of record will be responsible for completing the proposed change(s) after the 
final order is issued. Copies of notices and correspondence should be sent to the permit holder(s) 
of record. 

Check the appropriate box, if applicable: 

 Check here if any of the permits proposed for amendment are or will be located within or served  
by an irrigation or other water district. 

IRRIGATION DISTRICT NAME 
      

ADDRESS 
      

CITY 
      

STATE 
      

ZIP 
      

   Check here if water for any of the permits supplied under a water service agreement or other  
contract for stored water with a federal agency or other entity. 

ENTITY NAME 
      

ADDRESS 
      

CITY 
      

STATE 
      

ZIP 
      

To meet State Land Use Consistency Requirements, you must list all local governments (each county, 
city, municipal corporation, or tribal government) within whose jurisdiction water will be diverted, 
conveyed or used. 
ENTITY NAME 
      

ADDRESS 
      

CITY 
      

STATE 
      

ZIP 
      

 
ENTITY NAME 
      

ADDRESS 
      

CITY 
      

STATE 
      

ZIP 
      

 
ENTITY NAME 
      

ADDRESS 
      

CITY 
      

STATE 
      

ZIP 
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INSTRUCTIONS for editing the Application Form 

To add additional lines to tables within the forms or to copy and paste additional Part 5 pages, please save the 
application form to your computer. Unlock the document by using one of the following instructions for 
your Microsoft Word software version: 

 

Microsoft Word 2003 

Unlock the document by one of the following: 

• Using the Tools menu => click Unprotect Document;  
OR 
• Using the Forms toolbar => click on the Protect/Unprotect icon. 
To relock the document to enable the checkboxes to work, you will need to: 

• Using the Tools menu => click Protect Document;  
OR 
• Using the Forms toolbar => click on the Protect/Unprotect icon. 
 

Microsoft Word 2007 

• Unlock the document by clicking the Review tab, then click Protect Document, then click  
Stop Protect 

• To relock the document, click Editing Restrictions, then click Allow Only This Type of Editing, 
select Filling In Forms from the drop-down menu, then check Yes, Start Enforcing Protection. 

Microsoft Word 2010 

• Unlock the document by clicking the Review tab, toggle the Restrict Editing icon at the upper right, 
then click Stop Protect at the bottom right. Then uncheck the “Allow only this type of editing in the 
document: Filling in forms” in the “Editing restrictions” section on the right-hand list of options. 

• To relock the document, check the Editing Restrictions/Allow Only This Type of Editing/Filling 
In Forms box from the drop-down menu, then check Yes, Start Enforcing Protection. You do not need to 
assign a password for the editing restrictions. 

 

Other Alternatives: 

• Photocopy pages or tables in Part 5,  mark-through any non-applicable information, insert/attach 
photocopied pages to document in the appropriate location, and manually amend page numbers as necessary 
(e.g. Page 5 6 of 9 10). 

• You may refer to additional attachments that you may include, such as separately produced tables or 
spreadsheets to convey large numbers of rows of place of use listings, owner/property parcels, etc. You may 
contact the Department at 503-986-0900 and ask for Transfer Staff if you have questions. 

 

Once the application has 
been unlocked, you may: 

• add additional rows to 
tables using the Table 
tools, and  

• select and copy the pages 
of Part 5 and paste as 
many additional sets of 
Part 5 pages as needed at 
the end of the application.   

After editing, re-lock the 
document to enable 
checkboxes to work. 
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PERMIT #       

Table 1.  Location of Authorized and Proposed Point(s) of Diversion (POD) or Appropriation (POA) 
(Note: If the POD/POA name is not specified in the permit, assign it a name or number here.) 
 

POD/POA 
Name or 
Number 

Is this POD/POA 
Authorized by the permit or 

is it Proposed? 

If POA, 
OWRD Well 
Log ID# (or 

Well ID  
Tag # L-   ) 

Twp Rng Sec ¼ ¼ 

Tax 
Lot, 
DLC 

or 
Gov’t 
Lot 

Measured Distances 
(from a recognized 

survey corner) 

      
 Authorized 
 Proposed 

                                      

      
 Authorized 
 Proposed 

                                      

      
 Authorized 
 Proposed 

                                      

      
 Authorized 
 Proposed 

                                      

Check all type(s) of change(s) proposed below (change “CODES” are provided in parentheses): 
 Place of Use (POU)  Point of Appropriation/Well (POA) 
 Point of Diversion (POD)  Additional Point of Appropriation (APOA) 
 Additional Point of Diversion (APOD)  Surface water POD to Ground Water POA 

(SW/GW) 

Will all of the proposed changes affect the entire water use permit? 
  Yes Complete only the proposed (“to” lands) section of Table 2 on the next page. Use the 

“CODES” listed above to describe the proposed changes. 
  No Complete all of Table 2 to describe the portion of the permit to be changed. 

 
For a change in place of use: 
Does the permit holder of record own or control the land TO which the place of use is being moved? 

 Yes   No 
If NO, the landowner of the land TO which the place of use is being moved must be assigned to the permit 
as a permit holder of record by submitting a completed Request for Assignment form and the required 
statutory fee for an assignment. 

Is the proposed place of use contiguous to the authorized place of use?  Yes   No 
The permitted place of use can be moved only to lands that are contiguous to the authorized place of use  
unless the change to non-contiguous lands is in furtherance of mitigation or conservation efforts undertaken  
for the purposes of benefiting a species listed as sensitive, threatened, or endangered under ORS 496.171 to 
496.192 or the federal Endangered Species Act of 1973 (16 U.S.C. 1531 to 1544), as determined by the  
listing agency.  Contiguous land being either adjacent land or land separated from the land to which a  
permit is authorized by roads, utility corridors, irrigation ditches or publicly owned rights of way. 

Part 5 of 5 – Water Use Permit Information 

Please use a separate Part 5 for each permit being changed. See instructions on page 6, to copy and 
paste additional Part 5s, or to add additional rows to tables within the form. 
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Table 2. Description of Changes to Water Use Permit #       

List the change proposed for the acreage in each ¼ ¼. If more than one change is proposed, specify the acreage associated with each change.  
If there is more than one POD/POA involved in the proposed changes, specify the acreage associated with each POD/POA. 

AUTHORIZED (the “from” or “off” lands)  
The listing that appears on the certificate BEFORE PROPOSED 

CHANGES  
List only that part or portion of the water right that will be changed. 

Proposed 
Changes (see 

“CODES” 
from previous 

page) 

PROPOSED (the “to” or “on” lands)  
The listing as it would appear AFTER PROPOSED CHANGES  

are made. 

Twp Rng Sec ¼  ¼ Tax 
Lot 

Gvt 
Lot or 
DLC 

Acres 
(if 

applicable) 

POD(s) or 
POA(s) 

(name or 
number 

from Table 
1) 

Priority 
Date Twp Rng Sec ¼  ¼ Tax Lot 

Gvt 
Lot or 
DLC 

Acres 
(if 

applicable) 

POD(s) or 
POA(s) to be 
used (from 
Table 1) 

Priority Date 

EXAMPLE 

2 S 9 E 15 NE NW 100  15.0 POD #1 
POD #2  POU/POD 2 S 9 E 15 NW NW 100 1 10.0 POD #5  

“ “ “ “ “ “ “ “ “ EXAMPLE “  “ 2 S 9 E 15 SW NW 200  5.0 POD #6  

                                                                                                    

                                                                                                    

                                                                                                    

                                                                                                    

                                                                                                    

                                                                                                    

                                                                                                    

                                                                                                    

                                                                                                    

TOTAL ACRES         TOTAL ACRES        

Additional remarks:       .

Please use and attach additional pages of Table 2 as needed.   Do you have questions about how to fill-out the tables? 
See page 6 for instructions.        Contact the Department at 503-986-0900 and ask for Transfer Staff. 
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Permit #       
Are there other water rights certificates, water use permits or ground water registrations associated 
with the “from” or “to” lands?  Yes   No 

If YES, list the other certificate, permit, or ground water registration numbers:       
 

If the permit(s) are for irrigation or supplemental irrigation use, other water rights existing on the same  
land for irrigation that are subject to transfer must either change concurrently or be cancelled. Any change  
to a water right certificate or ground water registration must be filed separately in a water right transfer  
application or ground water registration modification application, respectively. 

For a change in point(s) of appropriation (well(s)) or additional point(s) of appropriation: 
 Well log(s) are attached for each authorized and proposed well(s) that are clearly labeled and  

associated with the corresponding well(s) in Table 1 above and on the accompanying application  
map.  (Tip: You may search for well logs on the Department’s web page at: 
http://apps.wrd.state.or.us/apps/gw/well_log/Default.aspx) 

AND/OR 
 Describe the construction of the authorized and proposed well(s) in Table 3 for any wells that do 

not have a well log. For proposed wells not yet constructed or built, provide “a best estimate” for 
each requested information element in the table. The Department recommends you consult a 
licensed well driller, geologist, or certified water right examiner to assist with assembling the 
information necessary to complete Table 3. 

 
Table 3. Construction of Point(s) of Appropriation 

Any well(s) in this listing must be clearly tied to corresponding well(s) described in Table 1 and shown on 
the accompanying application map. Failure to provide the information will delay the processing of your 
transfer application until it is received. The information is necessary for the department to assess whether 
the proposed well(s) will access the same source aquifer as the authorized point(s) of appropriation 
(POA). The Department is prohibited by law from approving POA changes that do not access the same 
source aquifer. 

Proposed or 
Authorized 

POA  
Name or 
Number 

Is well 
already 
built? 

(Yes or 
No) 

If an existing 
well, OWRD 
Well ID Tag 
No. L-____ 

Total 
well 

depth 
Casing 

Diameter 

Casing 
Intervals 

(feet) 

Seal 
depth(s) 

(intervals) 

Perforated 
or screened 
intervals (in 

feet) 

Static 
water level 

of 
completed 

well  
(in feet) 

Source 
aquifer 
(sand, 
gravel, 

basalt, etc.) 

Well -
specific rate 
(cfs or gpm).  
If less than 
full rate of 
water right 

                                                                  

                                                                  

                                                                  

                                                                  
 
 

http://apps.wrd.state.or.us/apps/gw/well_log/Default.aspx
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Application for Permit Amendment,

Estimated Permit Fees



FEE 

WO1 Base Fee (includes one type of change to one permit for up to 1 cfs) 1

2 Types of change proposed: Place of Use

           Point of Diversion/Appropriation

Number of above boxes checked =         2       (2a)

Subtract 1 from the number in line 2a =      1       (2b) If only one change, this will be 0

Multiply line 2b by $930 and enter  »  »  »  »  »  »   »  »   »   »  »   »   »   »   »

2

 $         930.00 

3 Number of permits included in Permit Amendment       1    (3a)

Subtract 1 from the number in 3a:      0      (3b)   If only one permit this will be 0

Multiply line 3b by $520 and enter  »   »  »  »  »   »  »   »   »   »   »   »  »   »
3

 $                  -   

4 Do you propose to add or change a well, or change from a surface water POD to a well?

No: enter 0  » »  »  »  »  »   »  »   »   »  »   »  »   »  »   »   »   »   »   »   »

Yes: enter $410  »  »  »  »   »  »   »   »  »   »  »   »  »   »   »   »   »   »   »
4

 $         410.00 

5 Do you propose to change the place of use?

No: enter 0 on line 5  »   »   »  »  »  »   »  »   »   »  »   »  »   »  »   »  »  »                        Yes: enter the 

cfs for the portions of the permits to be amended (see example below*):                                        

    4.0    (5a)

Subtract 1.0 from the number in 5a above:       3.0   (5b)

If 5b is 0, enter 0 on line 5  »   »   »  »   »  »   »  »  »  »  »   »  »   »  »  »  » If 5b is greater than 0, 

round up to the nearest whole number:     3.0    (5c) and multiply 5c by $350, then enter on line 

5   »  »   »   »  »  »   »  »   »
5

 $      1,050.00 

6 Add entries on lines 1 through 5 above >>>>>Subtotal: 6  $      2,390.00 

7 Is this permit amendment:

necessary to complete a project funded by the Oregon Watershed Enhancement Board (OWEB) 

under ORS 541.932?

endorsed in writing by ODFW as a change that will result in a net benefit to fish and wildlife 

habitat?

If one or more boxes is checked, multiply line 6 by 0.5 and enter on line 7  » If no box is 

applicable, enter 0 on line 7 »   »   »  »   »  »   »  »   »  »  »   »  »   » 7

 $                  -   

Permit Recording Fee  $         520.00 

8 Subtract line 7 from line 6  »   »  »   »  »   »  »  »   » Permit Amendment Fee: 8  $      2,910.00 

X

X

X

X

Project Number 19-2698

February 2020 Attachment 2

WTP Conceptual Siting Study

City of Dundee



Attachment 3,
Cost Estimate for Raw Water Intake



Item No. Item Description Unit QTY Unit Cost Total

1 Intake Screen LS 2 $19,500 $39,000

2 Bank Stabilization LS 1 $23,400 $23,400

3 Screen Cleaning Equipment LS 1 $58,500 $58,500

$130,000

4
Raw water intake piping, DI, cement lined, MJ, no fittings, 

18' lengths, 12" diameter -  RW PS
LF 300 $150 $45,000

5 3-inch 304 SS air piping RW PS to Intake LF 300 $455 $136,500

$190,000

6

Water supply distribution piping, ductile iron pipe, cement 

lined, mechanical joint, no fittings, 18' lengths, 12" diameter -  

RW PS to WTP
LF 1200 $175 $210,000

7 Air release valve EA 3 $1,235 $3,800

$220,000

8 CMU Building SF 900 $225 $202,500

9 General Excavation CY 335 $22 $7,372

10 Foundation - slab on grade CY 17 $500 $8,333

11 Base Course Drainage and Foundation SY 100 $16 $1,575

12 Form and place wet well - foundation and walls LS 1 $234,000 $234,000

13 Elevated slab for wet well CY 7 $850 $5,950

14 HVAC/Lighting LS 1 $18,000 $18,000

15 VT Pumps EA 2 $91,000 $182,000

16 Flow Meter EA 1 $2,160 $2,160

17 Equipment Pad CY 1 $500 $500

18 E&IC (25%) LS 1 $165,598 $165,598

$830,000

$1,370,000

$137,000

$137,000

$205,500

$411,000

$2,260,500

$566,000

$230,000

$3,056,500

Project Administration and Permitting 10%

Estimated Total Project Cost

Mobilization 10%

General Conditions 10%

Contractor O&P 15%

Contingency 30%

Estimated Bid Price

Engineering Design and Construction Management 25%

Construction Material & Labor Subtotal

Intake Screen and Structure

Intake to Raw Water Pump Station

Raw Water Pump Station to WTP

Raw Water Pump Station

Subtotal:

Subtotal:

Subtotal:

Subtotal:

Cost Estimate for Raw Water Intake (assumes WTP at  Site A-1)

Prepared by: Murraysmith

Prepared for: CIty of Dundee



Attachment 4,
Conceptual Feasibility Report for
Ranney Collector System (Layne)
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MEMO 

 

 
To:  Jessica Cawley  
  
From:   Henry Hunt      
 

Date:          March 2, 2020 
 
Subject:     Water Supply Feasibility – Dundee, OR 
 

            
Jessica, thanks for inquiring regarding a water supply in the vicinity of Dundee.  
 
Being along the banks of the Willamette River, Dundee should have options to develop a water 
supply using either a direct surface water intake in the river, or to construct wells in the alluvial 
deposits along the river and withdraw a groundwater/infiltrated supply from the alluvial aquifer.  
We understand that initial demands are expected to be about 1 MGD, with expansion to 2 MGD 
in the near future.  We have outlined herein several comments regarding possible development 
of a water supply to meet these needs using either a river intake or a collector well. 
 
Surface Water Intake 
 
We have constructed simple, passive-screen river water intakes across the country that can be 
used in this setting.  We typically construct a reinforced concrete wet well caisson (as shown 
below) from which we project one or more intake line out into the river.  We then attach a 
passive intake screen assembly (e.g. a Johnson tee-screen) and mount that in the river.  The 
screens are fitted with an automated air backwash system that helps keep the screens clear.  
The system can be installed in rock formations or in unconsolidated alluvial deposits.  Lastly, 
pumps, controls, the screen backwash system and piping complete the pumping station. 
 

 

Ranney Collector Wells 
Columbus, Ohio 

614.888.6263 
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The intake is constructed using the open-end caisson method and the intake lines are projected 
using trenchless methods so that environmental impacts are minimized over traditional methods 
such as trenching or cofferdams.  The reduced impacts can sometimes simplify permitting.  The 
passive screen intake system has few moving parts (e.g. a small air compressor for the 
backwash system) so that O&M needs and costs are minimized. 
 
Radial Collector Well 
 
We conducted subsurface investigations in the alluvial deposits across from Newberg that 
indicated saturated thicknesses in the range of 40 to 55 feet.  Aquifer testing there suggested a 
well yield of 8 to 10 MGD was possible using a radial (horizontal) collector well (see diagram 
below).  Based upon the topographic map showing the area, there appears to be alluvial 
sediments along the river near Dundee as well.  Several years ago, we recommended that soil 
borings be made in that area to identify the potential for considering a water well or riverbank 
filtration system.  If test drilling has been performed, we will be pleased to review this data and 
offer our comments regarding feasibility, potential well yields, conceptual well design, etc. 
 
 

 
 
A collector well typically consists of a central reinforced concrete caisson (with bottom sealing 
plug) that serves as the wet well with a number of horizontal lateral well screens projected out 
into the aquifer from within the lower part of the caisson.  The caisson is typically carried above 
grade to be above anticipated (e.g. 100- and 500-year) flood elevations for sanitary purposes. 
The well is completed with pumps, electrical controls and piping to form the pump station.  The 
pump station can be finished in the open-air or housed with a building structure, as desired.    
 
A collector well can be used to develop a groundwater supply or a supply through riverbank 
filtration.  Riverbank filtration occurs when wells in alluvial deposits are hydraulically connected 
with the adjacent river and can induce infiltration into the alluvial aquifer as recharge to replace 
water pumped from the well.  Pumping the well creates drawdown within the aquifer which 
typically lowers the water level in the ground, thus inducing recharge from the river to slowly 
infiltrate through the riverbed and riverbank.  During this slow infiltration, suspended particulates 
in the source water (e.g. turbidity, organic matter, etc.) are usually filtered out providing a clean 
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raw water for the utility.  There are a number of operating collector wells in Oregon that illustrate 
this capability.   
 
It appears that either a surface water intake or a collector well should be able to develop a 
capacity of at least 2 MGD.  Based on the evaluation completed near Newberg, a collector well 
should be able to produce a yield in excess of the forecast demand of 2 MGD, so that additional 
water may be available for sale to other users, such as neighboring utilities.  
 
For preliminary purposes, a budget construction cost for a collector well would be about $ 2 
million for the reinforced concrete caisson, installation and development of the lateral well 
screens and a top floor slab for mounting the pumps and electrical equipment.  The cost does 
not include pumps, electrical controls, mechanical piping, etc.  A budget cost for a surface water 
intake using basic passive-screen technology will likely be on the order of $ 2.5-3 million for the 
reinforced concrete caisson wet well, a single intake line projected out into the river, a passive 
intake screen mounted in the riverbed, an air backwash system for the screens and a top floor 
slab.  Similar to the collector well, this pricing does not include the cost of pumps, electrical 
controls, mechanical piping, etc. 



Attachment 5,
Conceptual Feasibility Report for

Ranney Collector System 
(Shannon & Wilson) 

TO FOLLOW
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3990 Coll ins Way  Suite 100  Lake Oswego, Oregon  97035-3437  503 210-4750  Fax 206 695-6777 
 www.shannonwilson.com  

June 2, 2020 
 
 
Jessica Cawley PE 
Murraysmith 
888 SW 5th Avenue, Suite 1170 
Portland, OR 97204 

RE: PRELIMINARY FEASIBILITY ASSESSMENT 
DUNDEE COLLECTOR WELL 
DUNDEE, OREGON 

Dear Ms. Cawley, 

This letter report presents a summary of our desktop feasibility analysis for constructing a 
new water supply source using a horizontal collector well system adjacent to the Willamette 
River in Dundee, Oregon. This assessment is being done to evaluate a potential 2 million 
gallon a day water supply source alternative to building a river intake structure for a new 
water treatment plant.  The desktop study involved a review of existing documentation 
from the following sources: 

 Potential sites for construction of a collector well provided by MurraySmith (see 
Attachment A: Figure 1); 

 Review of City of Dundee’s latest Water System Master Plan (CH2M, 2015); 

 Available geologic maps and groundwater studies prepared by the United States 
Geologic Survey (USGS); and  

 Subsurface data from local existing well construction reports and geotechnical studies. 

COLLECTOR WELL SITES HYDROGEOLOGY 

Using available information, Shannon & Wilson developed a conceptual understanding of 
subsurface conditions beneath three potential collector well sites adjacent to the Willamette 
River. The following sections summarizes the hydrogeologic units and water bearing 
potential at each of the four proposed sites.   

Site A – Hess Creek 

This site is located adjacent to Hess Creek where it discharges to the Willamette River near 
the southern boundary of Dundee’s city limit and along SE Fulquartz Landing road.  The 
site appears level with a surface elevation approximately 20 to 30 feet higher than the 
Willamette River level in late spring.  Surficial geologic maps indicate the site is covered by 

http://www.shannonwilson.com/
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deposits of gravel, sand, silt and clay (Troutdale Formation) that may be up to 450 feet thick.  
The Troutdale Formation is considered a significant water supply aquifer in this area and 
may provide yields up to 1,600 gallons per minute (gpm).  The depth to groundwater at this 
site may range from 40 to 60 feet below ground surface. 

Site B – Treatment Plant  

Site B is located just south of the wastewater treatment plant outfall to the Willamette River 
and approximately 600 feet east of where SE Fulquartz Landing road makes a sharp turn to 
the west.  There is currently no road access to the site.  The site appears level with a surface 
elevation approximately 20 to 30 feet higher than the Willamette River level in late spring.  
Surficial geologic maps indicate the site is covered by deposits of the Troutdale Formation 
that may be up to 450 feet thick.  Depth to groundwater at this site may range from 40 to 60 
feet below ground surface. 

Site C – Chehalem Creek 

Site C is located across the Willamette River from the northwest corner of Ash Island where 
Chehalem Creek flows into the river.  The closest main road access (Highway 18) is 
approximately 1600 feet to the northwest.  The site appears level with a surface elevation 
approximately 10 to 20 feet higher than the Willamette River level in late spring.  Surficial 
geologic maps indicate the site is covered by alluvial deposits of sand, gravel and silt that 
are generally less than 50 feet thick.  These alluvial deposits likely sit directly on deposits of 
the Troutdale Formation that may be up to 450 feet thick.  Like the alluvial deposits on Ash 
Island groundwater yields could be as high as 1000 gpm.  Depth to groundwater at this site 
may range from 30 to 50 feet below ground surface. 

COLLECTOR WELL FEASIBILITY ANALYSIS 

All three potential sites may have subsurface deposits that are favorable for construction of 
a collector well.  Typical collector well construction consists of several large concrete caisson 
rings about 13-15 feet in diameter that are sunk into the ground as soil is excavated inside 
the rings.  The depth of the caisson is dependent on the groundwater level and thickness of 
water bearing material.  Typical collector wells are less than 100 feet deep and are 
completed in at least 30 feet of water-bearing sands and gravels.  Once the final caisson 
depth is reached, the floor of the caisson is sealed, and 2 to 4 screen laterals are horizontally 
excavated with a hydraulic jack around 100 to 200 feet into the surrounding aquifer.  Water 
from the laterals is collected in the caisson, where one or more pumps are used to remove 
the water to the distribution system.  
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The estimated cost for a drilled and constructed collector well 80 feet deep, with three 100-
foot-long laterals is between 1.5 and 2.5 million dollars.   

Below is a feasibility ranking of the four potential sites based on the limited information we 
have reviewed.  The ranking order is from highest to lowest and includes the criteria that 
was used for the ranking. 

1. Site B – Treatment Plant 

a. Closest proximity to the water plant.  

b. Potentially favorable hydrogeologic conditions. 

c. Reasonably close road access. 

2. Site A – Hess Creek 

a. Second closest site to the water plant. 

b. Potentially favorable hydrogeologic conditions. 

c. Easy road access. 

3. Site C - Chehalem Creek 

a. Potentially favorable hydrogeologic conditions. 

b. Farthest site from the water plant. 

c. Large distance from road access. 

RECOMMENDATIONS 

The currently available site information indicates that a collector well might be a potential 
option as an additional water supply source at several of the preferred sites.  The next 
required step in order to confirm a site’s suitability is to drill up to two test borings at each 
preferred site.  If the first test boring does not encounter favorable hydrogeologic conditions 
a second boring may not be necessary.  If hydrogeologic conditions appear favorable, then 
we recommend completing one boring as a test pumping well and one as an observation 
well. We recommend that the test borings be drilled using the sonic drilling method in order 
to get a better picture of the subsurface soil conditions.  If a test well is constructed it should 
be completed with a 12-inch diameter casing and screen.  The observation well could be 
completed with a 4-inch casing and screen. 

Once a test well is installed, a 24- to 72-hour pumping test should be run to collect hydraulic 
properties of the aquifer along with water quality conditions.  This data would then be used 
to determine if a collector well is feasible and for developing a design and cost estimate for 
its construction. 
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If you have questions regarding this letter report or desire us to modify its content, please 
contact me at (503) 210-4764 or ECM@shanwil.com.  We appreciate your consideration of 
Shannon & Wilson for your project and your continued confidence in our firm. 

Sincerely, 

SHANNON & WILSON 

Elliott Mecham, PE       Jim Bailey 
Senior Associate      Senior Associate  
 
ECM:JSB/wxp 
 
Enc.  Attachment A: Murraysmith provided Figure 1 – Site Plan 
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Item A – Two (2) Trident® HS Package Treatment Units,
       Model HS-700A

* The design backwash rate listed is based on a temperature of 25 °C. The actual backwash water rate
must be adjusted 2% up or down for each degree Celsius difference above or below from design
temperature; i.e., above 25 °C increase by 2%, below 25 °C decrease by 2%.

Features and Benefits
The Trident® HS process consists of tube settling with external sludge recirculation, MMAC adsorption
clarification, and Microfloc® Mixed Media filtration in a single tank. The addition of tube sedimentation
combined with sludge recirculation greatly increases solids removal capacity. The Mixed Media Filter
delivers excellent predictable finished water quality. The system also includes the MULTIBLOCK®
underdrain with LaserShield™ direct retention air/water backwash underdrain system.

Standard two tank designs provide systems in increments from 700 gpm to 2800 gpm. Multi-tank
modules can be supplied to accommodate flows of up to 6 MGD with three tanks. Standard tanks are
sized to treat 350, 525, 700, 1,050, and 1,400 gpm per tank.

· Multiple barrier treatment performance.
· Capable of 4+ log removal credit for Crypto and Giardia.
· Treats water up to 400 NTU turbidity and 100+ color units.

Design Criteria
Application Drinking Water Treatment
Design Project Flow 700 gpm
Number of Units 2
Design Flow per Unit 350 gpm (0.5 MGD)
Tube Settler Area 70 ft2 per unit
Tube Settler Loading Rate 5 gpm/ft2 (@ design flow)
Adsorption Clarifier® Area 23.3 ft2 per unit
Adsorption Clarifier Loading Rate 15 gpm/ft2 (@ design flow)
Adsorption Clarifier Water Flush Rate 233 gpm
Adsorption Clarifier Air Flush Rate 260 scfm
Filter Area 70 ft2 per unit
Filter Loading Rate 5 gpm/ft2 (@ design flow)
Backwash Method MULTIWASH® simultaneous air & water
Low Rate Backwash Water Loading Rate* 5 gpm/ft2

Low Rate Backwash Water Flow Rate 350 gpm
High Rate Backwash Water Loading Rate* 15 gpm/ft2

High Rate Backwash Water Flow Rate 1050 gpm
Airwash Loading Rate 3.7 scfm/ft2

Airwash Flow Rate 260 scfm
Backwash Water Source External backwash supply
Backwash Control Three valves in LR/HR loop configuration
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· Increased organics (TOC) removal.
· Reduced waste volume.
· Pre-engineered design for tough to treat waters.
· Installation costs are less than that of conventional systems.
· The footprint is up to 25–50% smaller than conventional plants.
· Painted steel and 304 stainless steel options.

Figure 1 - Standard Trident HS one tank system. May not entirely reflect unit quoted.

Tankage Scope of Supply
Item Size
Tank Material Carbon Steel
Tank dimensions 21 ft.-6 in. long x 9 ft.-1 in. wide x 10 ft.-1 in. tall
Estimated Wts. (per unit) 19,500 lbs. (shipping); 126,000 lbs. (operating)

Tank Connections
Influent 6 in
Filter Effluent/Backwash Supply 8 in
Clarifier & Filter Waste 8 in
Overflow 8 in
Adsorption Clarifier Air 4 in
Filter Air 4 in
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Tank Coatings
Location Description

Tank Interior
Prepared per paint manufacturer recommendations, painted with one
coat of Tnemec #N140-1255 Pota-Pox primer and one coat of Tnemec
#N140-15BL Pota-Pox finish paint.

Tank Exterior Prepared per paint manufacturer recommendations, painted with one
coat of Tnemec #N140-1255 Pota-Pox. Field finish to be applied by others.

Tank Bottom
Tank is unpainted on bottom exterior surface and designed for installation
on coal tar or asphaltic type base mastic compound applied to concrete
base pad by others.

Tube Settler Scope of Supply
Feature Quantity Notes

Tubes 70 ft2/unit
PVC hexagonal 60° settling tubes, with approximately 2” tube
openings, 41 in. total vertical depth of tube settlers. Tube settlers
are NSF Std. 61 approved.

Sludge Collector 1/unit Drive assembly with ¼ hp, variable speed DC electric motor and 3
in. stainless steel sludge removal header

Inlet Distribution 1 Lot/unit Steel header pipe system with supports (shop installed)
Effluent Collection 1 Lot/unit PVC header-lateral pipe system with supports
Recirculation
Piping 1 Lot/unit PVC header-lateral pipe system with supports

Adsorption Clarifier Scope of Supply
Feature Quantity Notes

Adsorption
Clarifier Media 93.2 ft3/unit

Media depth is 4 ft. Adsorption Clarifier media is 50% beads and
50% fiber balls. Beads are 50/50 R&S. All media is NSF Std. 61
approved.

Top AC Media
Retention Screen 23.3 ft2/unit Stainless steel screen mesh under aluminum grating at the top

Bottom Retention
Grating 23.3 ft2/unit Aluminum grating at the bottom

Collection Trough 1/unit Rectangular trough across width of tank

Splash Guards 1 set/unit For placement around the top tank perimeter of AC section on
three sides; with support angles & attachment hardware

Inlet Distribution 1 Lot/unit PVC header-lateral pipe system with supports
Air Distribution 1 Lot/unit PVC header-lateral pipe system with supports
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Filter Scope of Supply
Feature Quantity Notes

MULTIBLOCK®
underdrain 70 ft2/unit

Dual lateral blocks, 11” wide x 12” high x 36” long, designed to
interlock with each other to form the overall lateral length. The
underdrain system shall include a factory installed media-retaining
Laser Shield™ plate constructed of 304 stainless steel.

Washtrough 1/unit Steel with Low Profile media retaining baffles with velocity dissipation
Air/Water
Distribution 1/unit 304 stainless steel plenum with air and water connections (factory

installed)
All required hardware is supplied by WesTech for assembly of the tank internals at the jobsite by the
contractor. Concrete fill of ~2.0 yd3/unit to be placed in bottom of filter section for support of
MULTIBLOCK laterals. Concrete fill and grout not by WesTech.

Media Scope of Supply
Type Quantity

(per unit)
Layer
Depth

Effective Size Uniformity
Coefficient

Packaging

Anthracite 107 ft3 18 in 1.0–1.1 mm <1.7 1-ft3 bags on pallets
Silica Sand 56 ft3 9 in 0.35–0.45 mm <1.4 1-ft3 bags on pallets
Garnet 19 ft3 3 in 0.2–0.32 mm <1.7 50# bags on pallets

Media quantities include sufficient volume for skimming.

Recirculation Pump Scope of Supply
Quantity Volume Pressure Type Motor
1/unit 35–140 gpm 35 ft TDH Centrifugal 3 hp, 230/460 V, 60 Hz, 3 ph, TEFC
Pump Accessories · VFD in NEMA 12 enclosure

Transfer Pump Scope of Supply
Quantity Volume Pressure Type Motor
1/unit 350 gpm 38 ft TDH Centrifugal 5 hp, 230/460 V, 60 Hz, 3 ph, TEFC
Pump Accessories · VFD in NEMA 12 enclosure

· Sch. 40 steel connection pipe from Tube Settler
effluent to Adsorption Clarifier influent
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Air Scour Blower Scope of Supply
Quantity Volume Pressure Type Motor
2 130 scfm

(each)
4.1 PSG Regenerative 6.2 hp, 230/460 V, 60 Hz, 3 ph, TEFC

Blower Accessories · Air intake filter with dirty filter indicator
· Pressure safety relief valve
· Check valve
· Blower pressure indicator; one per system

*Note: Pressure gauge and switch to be place in main air supply line.

Valves Scope of Supply
Item Size Quantity Type Operator Type
Influent Valve 6 in 1/unit Modulating Electro-pneumatic
Backwash Inlet Valve 8 in 1/unit Open/Close Pneumatic
Backwash High Rate 8 in 1/system Open/Close Pneumatic
Waste Valve 8 in 1/unit Open/Close Pneumatic
Effluent 6 in 1/unit Modulating Electro-pneumatic
Filter to Waste 6 in 1/unit Modulating Electro-pneumatic
AC Air Scour 4 in 1/unit Open/Close Pneumatic
Filter Air Scour 4 in 1/unit Open/Close Pneumatic
Clarifier Transfer 6 in 1/unit Open/Close Pneumatic
Sludge Blowdown 3 in 1/unit Open/Close diaphragm Pneumatic
Sludge Recycle 3 in 1/unit Open/Close diaphragm Pneumatic
Influent Isolation 6 in 1/unit Butterfly Manual
Tube Settler Flush 6 in 1/unit Butterfly Manual
Backwash Low Rate Set 4 in 1/system Butterfly Manual
Backwash High Rate Set 8 in 1/system Butterfly Manual
Tube Settler Drain 3 in 2/unit Ball Manual
Adsorption Clarifier Drain 3 in 1/unit Ball Manual
Sludge Recirculation Inlet
Isolation 3 in 1/unit Ball Manual

Sludge Recirculation
Discharge Isolation 2 in 1/unit Ball Manual

Sludge Blowdown Rate Set 3 in 1/ unit Plug Manual
Clarifier Transfer Pump
Suction Isolation Valve

6 in 1/unit Butterfly Manual

AC Air Check Valve 4 in 1/unit Check
Filter Air Check Valve 4 in 1/unit Check
Recirculation Check Valve 3 in 1/unit Check

All butterfly valves are Bray wafer style with cast iron body, nylon coated disc, EPDM seat and shaft seal.
Manually controlled butterfly valves have lever or gear operated handwheel actuators. Automatic
butterfly valves have double acting, weatherproof pneumatic cylinder actuators manufactured by Bray.
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Inlet Static Mixer Scope of Supply
Description Quantity Size Notes
Number of Mixers       1/system 8 in. Hybrid; Mixer Tube with SST Mixing

Elements

Instrumentation Scope of Supply
Description Quantity Type Output Signal Notes
Inlet Meter 1/unit Magnetic Flow 4–20 mA Endress+Hauser
Tube Settler Level
Transmitter 1/unit Ultrasonic 4–20 mA Endress+Hauser

Filter Liquid Level
Transmitter 1/unit Ultrasonic 4–20 mA Endress+Hauser

Sludge
Recirculation
Meter

1/unit Magnetic Flow 4–20 mA Endress+Hauser

Backwash Supply
Meter 1/system Magnetic Flow 4–20 mA Endress+Hauser

Clarifier Pressure
Transmitter 1/unit Transmitter w/ Local

Display 4-20 mA Rosemount

Filter Pressure
Transmitter 1/unit Transmitter w/ Local

Display 4-20 mA Rosemount

Air Scour Blower
Pressure Switch 1/system 0–9 psi Discrete Ashcroft

Inlet Turbidimeter 1/system Surface Scatter 7 4–20 mA HACH with calibration
kit

Inter-Clarifier
Turbidimeter 1/unit TU5300 sc To SC-200

HACH with calibration
solution w/ syringe and
power &
communication cables

Effluent
Turbidimeter 1/unit TU5300 sc To SC-200

HACH with calibration
solution w/ syringe and
power &
communication cables

Turbidimeter
Controller 2 SC-200 4-20 mA

HACH, one unit is used
for each pair (two)
turbidimeters

Effluent Turbidity
Sample Pump 1/unit 1/16 hp Centrifugal N/A 115 V, 60 Hz, 1 ph
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Trident HS Master Control Panel Scope of Supply
Feature Description Notes
Number of Panels 1
Housing NEMA 12 Wall mounted
PLC Allen Bradley Includes Aquaritrol® program logic
OIT Allen Bradley 10” color touchscreen interface
SCADA Interface Communication protocol via Ethernet/IP

Unit Control Panel Scope of Supply
Feature Description Notes
Number of Panels 1/tank
Housing NEMA 12 Wall mounted
Interface Emergency Stop

 Coagulant Feed Scope of Supply
Feature Quantity Notes
Tank 1 HDPE with cover

Chemical Feed Pump 1 Positive displacement diaphragm type, electronic control
by Aquaritrol® PLC program

Mixer 1
Tank mounted, direct drive ¼ hp, 115/230 V, 60 Hz, single
phase motor with stainless steel shaft and dual propellers.
Support is included

Analog to Digital Converter 1 4–20 mA output
Calibration Column 1 1000 mL with connection nipple
Corporation Stop and
Nozzle 1 ¾ in NPT-bronze with CPVC nozzle

Ball Valves 3 1/2 in NPT, PVC
Misc. Hardware 1 lot

Flocculant Aid Polymer Feed Scope of Supply
Feature Quantity Notes

Liquid Polymer
Activation Unit 1/tank

Includes direct coupled, motor driven high energy mixing
chamber, mechanically actuated diaphragm metering pump,
water solenoid, electronic flow sensors and 304 stainless steel
open chassis design

Controls 1/unit NEMA 12 enclosure
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Filter Aid Polymer Feed Scope of Supply
Feature Quantity Notes
Tank 1 HDPE with cover

Chemical Feed Pump 1/unit Positive displacement diaphragm type, electronic control
by Aquaritrol® PLC program

Mixer 1
Tank mounted, direct drive ¼ hp, 115/230 V, 60 Hz, single
phase motor with stainless steel shaft and dual propellers.
Support is included

Chemical Disperser 1 Funnel for mixing tank
Calibration Column 1 1000 mL with connection nipple
Corporation Stop and
Nozzle 1 ¾ in NPT-bronze with CPVC nozzle

Ball Valves 4 1/2 in NPT, PVC
Misc. Hardware 1 lot

WesTech Trips to the Site
Total Trips Total Days Includes

4 13 Installation inspection, startup, instruction of plant personnel, and
observation of filter installation

Comments/Clarifications
· The Trident HS system is based on WesTech’s standard design.
· Settled sludge from tube section will periodically blowdown to waste the solids.
· The filter is periodically backwashed (using treated water). The Adsorption Clarifier is normally

washed (using influent water) one or more times between filter backwashes. The waste holding
system should be sized to handle two complete flush/wash volumes from each compartment.

· The influent pumping system should provide a range of 20–30 feet head at plant inlet. Pressure
reducing measures should be in place if influent pressure exceeds this level.

· The high-rate water only backwash of the filter shall be 15–18 gpm/ft2 with an available head of
13 feet at the tank connection. Additional headloss between the unit and the backwash pump(s)
will need to be factored in for proper sizing of backwash pump(s).

· Both (2) blowers are used for the clarifier flush and the filter backwash process.
· A 50 percent duty cycle is recommended for the compressed air system.
· The control panel with operate the two Trident HS units. The blowers and chemical feeds will be

used by both unit.
· Availability of equipment components specified may dictate substitutions of equal quality at the

discretion of WesTech.
· All hardware is crated for assembly by the contractor.

Note: Any Item Not Listed Above to Be Furnished by Others.
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Items Not Furnished by WesTech
1. Unloading of equipment from delivering carrier, protected storage of equipment
2. Installation, supervision of installation
3. All underground and interconnecting piping, filter face piping and fittings, pipe supports, wall

inserts or sleeves, Dresser or flexible couplings, hangers, valves (not specifically listed),
pneumatic tubing from air compressor to filter batteries, air release piping and valves, sampling
lines and sinks, small pressure water supply piping, field work of piping (i.e., drilling and tapping
for instrumentation) and flow meters (not specifically listed)

4. Electrical power, Interconnection field wiring and conduit, field connection to control panel
5. Walkways, handrails, stairways and ladders
6. Finish paint and intermediate field coats
7. Cathodic protection systems
8. All chemical feeders (not specifically listed), feed lines, chemicals, tanks (not specifically listed),

labor and procedures for the disinfection of equipment, laboratory test equipment
9. Structural design, supply and installation of concrete pads, foundations, rebar, anchors,

concrete, grout, sealant, sumps and concrete fill for filter underdrains
10. Motor control center, motor starters, disconnects, electrical wiring and conduit, telemetering

equipment, turbidity monitoring equipment (not specifically listed), supports for controls
11. SCADA System
12. All pumps (not specifically listed), air compressors, dryers, operating and start-up lubricants
13. Any equipment or service not listed in this proposal

This proposal has been reviewed and is approved for issue by Gerry Baker on April 15, 2020.
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Item A – One (1) Ultrafiltration System, Model UFT82A

Design Overview
Description Unit Dimension/Capacity
Application - Municipal Drinking Water
WesTech System Model - UFT82A, Ultrafiltration System
Membrane Module - Toray HFUG-2020AN
Net Product Flow Rate gpm 350 initial, 700 expansion
Redundancy and Unit Quantity - 2 x 50%, (2) total units
Approximate Dimensions Per Unit 17’-6” L x 5’-2” W x 11’-4” H
Number of Modules Per Unit 7 installed, 14 capacity

WesTech is a leader in innovative membrane filtration system technology, including VersaFilter™ open-
platform systems, AltaPac™ packaged systems, retrofit engineering solutions, intelligent controls and
performance analysis technology. Systems are skid-mounted and factory-tested for ease of installation,
straightforward operation, and long-term reliability. Major equipment and valves are pre-configured for
efficient and error-free commissioning. Controls are fully automated and completed by in-house
electrical engineers and process automation experts.

In addition to UF/MF equipment, WesTech is one of the only membrane system suppliers that offers
pre- and post-treatment equipment for an integrated, complete process with consolidated equipment
support. Notably, WesTech has more pretreatment equipment to UF/MF systems than any supplier.
Our membrane filtration team has provided more than 100 membrane systems throughout North
America with UF/MF installations in excess of 10 MGD. As a company, WesTech has 530 employees, 190
degreed engineers, and more than 15,000 process equipment installations throughout the world. This
significant experience translates into reliable, time-tested equipment.

A WesTech Ultrafiltration System rated for 3 MGD capacity.
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Design Information
Water Quality
WesTech UF/MF systems will consistently produce high purity treated water even with variation in the
feed source due to a small nominal pore size in an absolute barrier configuration.

Feed Water Quality*
Description Unit Concentration
Source - Surface Water
pH - 6.5 – 8.5
Temperature Range °C 5 - 25
Turbidity NTU < 30 continuous (or 95% of the time), occasional

spikes up to 100 (or < 5% of the time)
Total Suspended Solids mg/L < 5
Total Organic Carbon mg/L < 3
Iron mg/L < 0.3
Manganese mg/L < 0.05

*Values are assumed and should be verified. It is noted that the use of charged polymeric flocculant aids
increases risk of irreversible membrane fouling and should be discussed with WesTech, and this risk is
applicable to all polymeric MF/UF membrane manufacturers. The presence of oil and grease in the
source water should also be minimized.

Treated Water Quality
Description Unit Concentration
Turbidity NTU  0.10 NTU 95% of the time with a maximum

turbidity of 0.3 NTU
Total Suspended Solids mg/L < 1
Silt Density Index -  3
Giardia Removal* -  4 log (99.99%)
Cryptosporidium Removal* -  4 log (99.99%)
Virus Removal* -  1.0 log removal (90.00%)
Certification Standards NSF 61, NSF 419, UL 508A Listed

*Challenge-testing certification is provided by independent evaluation through NSF/ANSI 419. Typical
removal levels exceed the certification level and are often on the order of 6-log. Additionally, the UF
membranes achieve 1.5 log removals of viruses, though virus removal certification is only recognized up
to 1.0 log by CDDW for any membrane filter.
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Process Description
Described in this proposal is the preliminary process and design of the WesTech membrane filtration
system for the Willamette River Water Treatment Plant project. The preliminary system design consists
of two (2) membrane filtration units sized to achieve a net production capacity of 350 gpm with
expansion capacity up to 700 gpm simply by the addition of modules. Each unit has capacity for up to 14
modules, with 7 installed.

The filtration process is an outside/in, pressure-driven process to remove suspended solids and
turbidity, and to achieve 4-log reduction of pathogens like Giardia and Cryptosporidium. Ultrafiltration
membranes can also achieve >1.5 log reduction of waterborne viruses. Raw water from the water
source is directly fed to the membrane system. On-skid, VFD-controlled feed pumps direct the source
water to a 200 µm pre-strainer for removal of larger debris.

Filtrate is sent to the backwash supply tank (by others). Backwashing is used to remove accumulated
foulants by reversed inside/out flow at an interval of 20 - 60 minutes with air scour for increased
agitation. A drain or filter-to-waste step is used to remove any additional accumulated material.
Membrane integrity testing is conducted automatically once every 24 hours. The pressure decay test
(PDT) is capable of detecting a single fiber break.

Maintenance cleans (MCs)/chemically-enhanced backwashes (CEBs) and clean-in-place (CIP) procedures
are automated chemical cleaning processes used to recover membrane permeability. MCs/CEBs are
typically performed with NaOCl once per day to once per week. The automated clean-in-place
procedure is designed to occur no more frequently than once per month, is conducted with either
NaOCl or acid, and is initiated when membrane permeability decreases to a specified value.

Following chemical cleaning procedures, the membrane units are drained by gravity or a pressurized
drain-to-waste, and waste is subsequently sent to the discharge location. A rinse step and backwashing
are used to remove residual chemical prior to resuming production. If desired, chemical cleaning waste
can be captured and neutralized prior to discharge.
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Process Design Summary
Detailed Design Summary

Parameter 350 gpm Initial 700 gpm Expansion
Number of Units in System 2
Number of Units in Operation 2
WesTech System Model UFT82A, WesTech Ultrafiltration
Installed Modules per Unit 7 14
Total Module Capacity per Unit 14 14
Module Model Toray HFUG-2020AN
Membrane Area per Module 969 ft² 90 m²
Membrane Area in Operation 13,566 ft² 27,132 ft²
Design Temperature 50.0 °F
Production Cycle Time 30 min
Flux Rates

Instantaneous Flux at Design Temp. 42.6 gfd
Normalized Flux (20°C) at Design Temp. 55.7 gfd

Flow Rates
Instantaneous Flow Rate 401 gpm 802 gpm
Average Gross Flow Rate 364 gpm 728 gpm
Average Net Filtrate 350 gpm 700 gpm
Backwash Flow Rate 221 gpm 441 gpm

Approx. Net Filtrate Production per Day 504,000 gpd 1,008,000 gpd
Backwash Waste Volume per Day 9,528 gpd 19,056 gpd
Influent Used for Rinsing/Draining per Day 10,539 gpd 21,077 gpd
Water Recovery > 96 %
Estimated Maintenance Clean Frequency Daily to Weekly
Estimated Clean-In-Place Frequency 30 days
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Scope of Supply
Scope of Supply - Ultrafiltration System

Item Quantity Description Brand (or Equal)
Membrane Modules 7/unit

14/system
Hollow-fiber, outside-in UF,
PVDF/TIPS, 0.01 µm

Toray

Skid Frames 2 x 50% Welded carbon steel, baked
powder-coat

-

Manifold and Supply Piping - Schedule 80 PVC/HDPE
6” feed/filtrate connections

-

Feed Pump 1 x 100% Vertical style, mounted on-
skid, VFD by WesTech

Goulds

Backwash Pump 1 x 100% Horizontal style, shipped loose Goulds
Pre-strainer 1 x 100% 200-micron, automatic

backwashing, on-skid
Valve and Filter

Compressed Air System By Others Plant air assumed available for
valve actuation and air scour

By Others

Turbidimeter 1 common feed
1/unit filtrate
3 total

TU5300 sc
TU5300 sc

Hach
Hach

Flow Meters 1/unit
2 total

Bi-directional magnetic flow
meter with transmitter

Siemens

Pressure Instrumentation - Transmitters, switches, gauges Wika, Ashcroft
Valves / Actuators - Manual and actuated valves  Bray
Electrical Controls 1 Master Panel

2 Local Panels
NEMA 4, 480 V, 3 ph, PLC, HMI -

Tanks By Others Feed, backwash
HDPE with level measurement

-
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Scope of Supply – Clean-in-Place System
Item Quantity Description Brand (or Equal)
Skid Frames 1 Welded carbon steel, baked

powder-coat
-

Manifold and Supply Piping - Schedule 80 PVC
4” supply/return connections

-

Recirculation Pump 1 x 100% End-suction centrifugal
Close-coupled

Goulds

Heater 1 18 kW Chromalox
Pre-Strainer 1 Superleader Arkal
Chemical Metering Pumps

Sodium Hypochlorite
Citric Acid

1 x 100%
1 x 100%

CIP/MC process
CIP/MC process

ProMinent
ProMinent

Instrumentation
pH Sensor/Transmitter
Temperature Transmitter
Flow Switch

1
1
1

-
-
-

GF Signet
Dwyer
IFM Efector

Pressure Instrumentation - Transmitters, switches, gauges Wika, Ashcroft
Valves / Actuators - Manual and actuated valves Bray
Electrical Controls 1 CIP Panel NEMA 4, 480 V, 3 ph -
Tank By WesTech Off-skid

HDPE with level measurement
Norwesco

Additional Services
On-Site Technical Assistance and Training
WesTech has included on-site technical assistance during construction, pre-commissioning and start-up
to ensure the equipment is installed and commissioned per WesTech’s and sub-suppliers’ requirements.
All service visits will be completed by certified field technicians that are qualified and have experience
working with WesTech equipment.

Any additional trips that the customer may request can be purchased at the standard WesTech daily
rates plus travel and living expenses.

On-Site Technical Service
Service Number of Trips Number of Days
Installation and Start-Up Commissioning
Assistance, Operator Training

3 15

Total Included Service 3 15

To supplement the above noted technical assistance, WesTech will provide the additional services.
Technical support during WesTech office hours with a direct phone number to reach a qualified
and involved project representative during the equipment warranty period.
Access to a 24-hour on-call emergency support line.
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Optional Items
WesTech can provide the following optional items in addition to the scope of supply outlined above to
meet any required local or state regulations:

Block and bleed valving and controls
Neutralization skid for neutralizing chemical cleaning solutions prior to discharge
Hach TU5400 low range filtrate turbidimeter

This proposal has been reviewed and is approved for issue by Chelsea Stewardson on April 14, 2020



Attachment 8,
Pretreatment Assembly for
Membrane WTP Assembly 

(Basis of Conceptual Design for
Costing)



PulsaPak®

ready for the resource revolution

The PulsaPak® is a package steel tank version of our Pulsator® sludge 
blanket technology. It is a prefabricated, shop assembled, clarifier 
system that combines basic chemical principles and the proven pul-
sating sludge blanket process. The unique design combines floccula-
tion and clarification functions in one basin for optimal use of space 
and simple operation. The process is driven by flow pulsations that 
create a homogenous sludge blanket - resulting in excellent effluent 
quality. Optional package gravity media filters are available to provide 
a complete clarifier and filter solution. The PulsaPak® is available in 
eight standard sizes that can treat flows up to 1 MGD.

	 APPLICATIONS 
	 •	drinking water clarification 
	 •	membrane pretreatment 
	 •	TOC and color removal 
	 •	 industrial process water

drinking water treatment



how it works: 
1 	 �rapid mix: Raw water is pumped with a coagulant into a rapid mix 

system prior to the package unit to ensure proper coagulation. 
Coagulated water then flows through a splitter box where polymer 
is added to aid in settling and blanket cohesion.

2 	 �vacuum system: The pulsating operation of the clarifier, which 
provides the mixing energy for flocculation, is accomplished by the 
vacuum chamber, vacuum pump, and vacuum vent system. The 
water leaving the vacuum chamber is distributed evenly throughout 
the clarifier by carefully designed distribution laterals.

3 	 �sludge blanket: A sludge blanket of well flocculated water forms 
in the clarifier between the distribution laterals and the tube 
settlers. Clarified water flows upward through the sludge blanket, 
is polished by the tube settlers, and is collected uniformly by 
submerged orifice laterals. Excess sludge overflows an internal 
weir and is discharged periodically.

4 	 �sludge removal: An internal sludge concentrator collects sludge 
upon sludge blanket expansion. Each sludge collector header is 
automatically opened upon a prescribed frequency and duration in 
the control panel. The operating head over the sludge pipes allows 
the sludge to be removed by gravity.  

5 	 �collection: Clarified water passes through settling tubes and 
is collected uniformly across the length of the settling area. 
Submerged orifice laterals convey clarified water out of the unit or 
to the option filter inlet boxes.

6 	 �optional gravity filter: Each filter inlet box receives the 
clarified water and conveys the water into one of two filter 
cells. The filters operate under a constant head condition 
with the filter rate being controlled by a modulating 
valve. Each filter cell operates independent of the other.  
 
The filters may be designed with either a mono, dual, or GAC 
media configuration. The underdrain is equipped with our D-20 
series nozzles, which collect the filtered water. The optional gravity 
filter is designed for either conventional water-only backwashing, 
sequential air scour/water or with optional surface sweeps.  
 
All filter sequencing and clarifier operation is automatically 
controlled through a local control panel.

PulsaPak®

vacuum chamber
settling tubes

collection laterals

2-bay filter

air scour

backwash waste

backwash supply

filter-to-waste

filter effluent

filter media

wash troughs

distribution laterals

sludge blowdown
3 4

5

6

1
2



performance advantages
• Clarified turbidity less than 1-2 NTU
• Filtered turbidity less than 0.1 NTU
• Ability to handle high raw solids (0 to 1000+ NTU)
• Up to 60% TOC removal
• Low energy requirement (~1 HP per MGD)

design specifications

application options

technical features
•	� Prefabricated tanks, shop assembled components
•	� Available with or without package filters
•	� Any media configuration (Mono, dual, GAC)
•	� Proven: Hundreds of installations in the Pulsator® 

family
•	� Simple operation

RAW WATER SOURCE UV OR CL2 DISINFECTIONPULSAPAK® w/ filters

RAW WATER SOURCE PULSAPAK® w/o filters UV OR CL2 DISINFECTIONPACKAGE MEMBRANE 
FILTRATION

PULSAPAK® MODEL
Unit Capacity Unit Dimensions (Clarifier only) Unit Dimensions (Clarifier + Filter)

gpm (l x w x h) (l x w x h)

P-09 125 10’-6” x 12’-0” x 12’-0” 14’-6” x 12’-0” x 12’-0”

P-12 150 13’-0” x 12’-0” x 12’-0” 18’-0” x 12’-0” x 12’-0”

P-15 200 16’-0” x 12’-0” x 12’-0” 22’-0” x 12’-0” x 12’-0”

P-18 230 19’-0” x 12’-0” x 12’-0” 26’-6” x 12’-0” x 12’-0”

P-24 300 24’-0” x 12’-0” x 12’-0” 34’-0” x 12’-0” x 12’-0”

P-30 350 29’-0” x 12’-0” x 12’-0” 40’-0” x 12’-0” x 12’-0”

P-34 525 39’-0” x 12’-0” x 12’-0” Clarifier + 15-6” x 12’-0” x 12’-0”

P-100 695 49’-0” x 12’-0” x 12’-0” Clarifier + 21’-0” x 12’-0” x 12’-0”



contact SUEZ
8007 Discovery Drive
Richmond, VA 23229 USA
Tel. : +1 804 756 7600
Fax : +1 804 756 7643
sales.usa@suez-na.com032017

PulsaPak®

clarifier system

integrated treatment solutions
As a full treatment line specialist, SUEZ draws upon a broad 
portfolio of proven technologies to assist industries and 
municipalities meet their water and waste water treatment 
challenges. We provide integrated equipment solutions and 
services for a wide range of applications: 

•	 industrial water and wastewater 
•	 municipal drinking water 
•	 municipal wastewater 
•	 biosolids management 

We also offer global expertise in the design, build, operation 
and maintenance of water treatment plants and systems, all 
delivered to your specific demands.

piloting
SUEZ in North America offers pilot systems and services for 
this and many other of our product offerings. Pilot studies are a 
practical means of optimizing physical-chemical and biological 
process designs and offer the client several benefits, such as: 

•	 proof of system reliability 
•	 optimal design conditions for the full-scale system 
•	 raw water lab analysis 
•	 regulatory approval

Please contact us if you would like to learn more about pilot 
studies.

services
Aftermarket 

SUEZ in North America sells parts and components for most SUEZ 
brand equipment as well as parts for demineralizers, thickeners, 
nozzles, pressure filters, and valves. We offer reliable spare parts 
at competitive prices. We maintain records of previous installations 
to quickly identify your requirements. Many items are shipped 
directly from stock for quick delivery.

Rebuilds, Retrofits and Upgrades

SUEZ in North America offers cost-effective rebuilds and 
upgrades for SUEZ provided systems, no matter what year they 
were built. If you are interested in an economical alternative to 
installing a whole new system, contact us for a proposal.

If interested in this product, check out some of our 
complementary products:

•	� SuperPulsator® Clarifier
•	� ABW® Automatic Backwash Filter
•	� AquaDAF® Clarifier
•	� Accelator® Clarifier/Softener
•	� Cleargreen™
•	� Densadeg® Clarifier/Thickener
•	� Ferazur® / Mangazur®

•	� Meteor® IFAS/MBBR
•	� Greenleaf® Filter System

•	� Monoflor® Filter Underdrain System
•	� Climber Screen®

•	� Cannon® Mixer
•	� 2PAD
•	� Thermylis® HTFB
•	� AquaPak® DAF - Package Clarifier/

Filter Systems
•	� AccelaPak® - Package Clarifier/

Softener/Filter




